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             Mandatory Reforms at City Level 
 

No 
Year of 

completion 
Commitment as per the MoA for 
the current financial year 

Progress 
made Cumulative progress during the financial year 

L1 E-GOVERNANCE APPLICATIONS 

a  
Appointment of State-level 
Technology Consultant as State 
Technology Advisor 

 STATE LEVEL REFORM 

b 2006-07 

Preparation of Municipal E-
Governance Design Document 
(MEDD) on the basis of National 
Design Document as per NMMP 

Completed 
 
 
ERP consultant assessed MEDD against National E-Governance 
Standards 
. 
 

c 2006-07 

Assessment of MEDD against 
National E-Governance Standards 
(e.g. Scalability, intra-operability 
& security standards etc.) 

Completed 

d 2006-07 
Finalization of Municipal E-
Governance implementation 
action plan for the city 

Completed Municipal E- Governance Implementation Action Plan finalized. 

e 2007-08 

Undertaking Business Process 
Reengineering (BPR) Prior to 
migration to e-governance 
systems 

Completed BPR completed 

f 2006-07 

Appointment of Software 
consultant(s)/ agency for 
development, deployment and 
training 

Completed 
ERP consultant is appointed appointment of consultant for GIS and 
double entry accounting system has all ready been done. 

g 2006-07 Exploring PPP option for different 
E-Governance services Completed 

Following services are now operational under PPP. 
1.Kiosks in 144 wards for P.T. payment 
2. Citizen Facilitation Center at 25 Locations. 
3.e-tendering 
4. Octroi                                                                                                                    
5.Birth / Death. 
6. License Department. 
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7. Property Tax Department. 
8. Building Permission 
9. Works Management System. 
8. Payroll System. 
9. Slums Taxation. 
10. Grievance management system. 
11. Tender Cell 

h 2007-08 

Defining monitorable time table 
for implementation of each E-
governance initiative that is being 
taken up 

Completed Monitorable timetable is defined. 

h1 2007-08 Implementation of EG for 
Property Tax Completed 

 
E-Governance activities such as: 
·  Online tender submission, 
·  works management system, 
·  online building permission system, and 
·  birth & Death certificate, 
·  self-assessment of PT and online payment of PT 
·  Complaint redressal system is now operational in PMC. 
·  Computerization of property tax database and demand Notes are 

issued by this database. 
·  Property Tax dues are regularly updated online. 
·  Property tax and water bills payments/collection is also facilitated 

through ICICI infinity internet gateway. 
·  Collection is initiated from the HQ, Zonal Offices and Citizen 

Facilitating Centers of the PMC. 
 

 
 

h2 2007-08 Implementation of EG for 
Accounting Completed 

h3 2007-08 Implementation of EG for Water 
Supply & Other Utilities Completed 

h4 2007-08 Implementation of EG for Birth & 
Death Registration Completed 

h5 2007-08 Implementation of EG for 
Citizens' Grievience Monitoring Completed 

h6 2007-08 Implementation of EG for 
Personnel Management Sys Completed 

h7a 2007-08 Implementation of EG for 
Procurment of Projects Completed 

h7b 2007-08 Implementation of EG for 
Monitoring of Projects Completed 

h8 2007-08 Implementation of EG for 
Building Plan Approval Completed 

h9 2007-08 Implementation of EG for Health 
Programmes Completed 

h10 2007-08 Implementation of EG for 
Licences Completed 

h11 2007-08 Implementation of EG for Solid 
Waste Management Completed 
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i 2007-08 
Ongoing implementation of E-
governance initiatives, against 
monitorable time-table 

Completed 
ERP consultant- PWC is working on the implementation of E-
Governance initiatives against monitorable timetable. 
 

k   Completed  

 2006-07 i   Geographic Information System 
(GIS) 

Completed 
1. Road mapping, water supply line mapping completed. 
2. Mapping of Sewerage line completed. Base map is ready. 
3. Mapping of Properties on GIS platform is under progress. 

 2007-08 ii   Municipal Area Networking 
(MAN) Completed Municipal Area Networking (MAN) of corporation is over. 

 2006-07 iii Kiosk Completed 
Kiosks in 144 wards will be installed and would be   available for P.T. 
payment and birth/death certificate by Mar 2008.  50 Kiosks installed & 
are in operation. 

 2005-06 vi Web Portal of P.M.C. Completed Web portal of PMC - www. punecorporation.org is working 

     

L2 ACCOUNTING REFORMS 

a 2005-06 Resolution Completed 
GR. No. Lekhasu /102004/71/P.K.-5/04/UD-31 dt. 6.7.2005 has already 
been issued by the Govt. in this regard. 

b 2006-07 

Appointment of consultants for 
development of state wide 
Municipal Financing Accounting 
Manual 

Completed STATE LEVEL REFORM 

c 2006-07 

Completion and adoption of 
Municipal Financial Accounting 
Manual, in line with NMAM or 
otherwise 

Completed 
The Chart of Accounts based on NMAM were prepared and a one-to-one 
linkage of all the budget heads and account – heads in earlier system vis-
à-vis new system are prepared 

d 2005-06 

GO/Legislation/Modification of 
Municipal finance rules for 
migrating to the double entry 
accounting system 

Completed STATE LEVEL REFORM 

e 2006-07 Training of personnel Completed 
Training of identified staff on double entry accounting system and the 
codes being taken place. 
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f 2005-06 
Appointment of field-level-
consultant for implementation at 
the city-level 

Completed 
PMC has  appointed  M/s Batliboi and company as a Consultant for BPR 
& migration to double entry accounting system (DEAS). 

g 2005-06 
Notification of cut-off date for 
migrating to the double-entry 
accounting system 

Completed The cut-off date to migrate to the double entry will be Mar 2009. 

h 2006-07 

Re-engineering of business to 
align with accrual based 
accounting system (aligning all 
commercial and financial 
processes such as procurement, 
revenue collection, Payroll, works 
contracts, etc.) 

Completed 
M/s Baltiboi and Company as consultant for accounting reforms & PWC 
as ERP consultant has been appointed.  The BPR activity is undertaken 
by them. 

i 2007-08 
Completion of registers and 
Valuation of assets and liabilities 

Completed Balance sheet of 1-4-2006 has been prepared. 

j 2006-07 
Drawing up of Opening Balance 
Sheet (OBS) 

Completed  

j1 
 

 i    Provisional OBS Completed OBS 1-4- 2006 is prepared by M/s Baltiboi and Company. 

j2 
 

 ii Adoption of provisional OBS. Completed Adopted. 

j3  iii Finalization of OBS. Completed Finalized. 

K 2008-09 
Full migration to double entry 
accounting system 

Completed  

l 2008-09 
Production of financial statements 
(income-expenditure accounts and 
balance sheet) 

Ongoing Preparation of Financial Statements for 08-09 in Progress. 

m 2008-09 Audit of financial statements Ongoing Audit of financial statement is in progress will be completed during 
2009-10. 

m1 2007-08 Creation of mechanism for ext. 
audit 

Completed  
External Auditor are put in place. 
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m1 2007-08 Commencement of External Audit 
of Financial Statements Completed 

n 2008-09 Adoption of accounts Ongoing Under progress .will be completed during 2009-10. 

o 2008-09 Preparation of outcome budget Completed   

p 
2008-09 Instituting of Internal 

Audit/control Mech Completed  

q 

2008-09 Complete re-vamp of the Public 
Financial Management (PFM) 
cycle, which includes internal 
accounts 

Ongoing Implementation of ERP is in  progress .will be completed during 2009-
10. 

r 2008-09 Credit rating of ULB/parastatal (if 
required) 

Completed Credit rating of PMC is completed with AA- rating by Fitch. 

s  
Any other reform steps being 
undertaken (please use additional 
space to specify) 

  

s1 2006-07 
i Capacity building of all PMC 
staff 

Completed 
Capacity building of all PMC staff for migration to Double entry 
Accounting system has been done through several trainings. 

s2 2005-06 
ii. Disclosures and public 
information 

Completed 
Public information like Property tax, tenders, DC rules, total mun budget 
CDP, DPR, annual accounts, QPR of budget is disclosed on website and 
implementation of RTI. 

t1 2008-09 
Integration of system with 
Procurement Sys Completed Done 

t2 2008-09 
Integration of system with Water 
Contract Mang. Sys Ongoing  

t3 2008-09 
Integration of system with Payroll 
& Wage Pymt. Sys Completed  

t4 2008-09 
Integration of system with Stores 
&Inventory Mang. Sys Ongoing  

t5 2008-09 
Integration of system with User 
Charges Billing Sys Completed  

t6 2008-09 
Integration of system with Tax 
Collection Sys Completed  
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L3  PROPERTY TAX 

a 2006-07 
Enhancing coverage of property 
tax regime to all properties liable 
to tax 

Completed 

99% coverage achieved and  93% collection efficiency achieved. 
About 6,00,000 properties have been assessed 
 
 

b 2006-07 Elimination of exemption Completed 

Previously u/s 132 of BPMC Act, 1949 all public charitable religious, 
educational, social institutional properties number 1562 were exempted 
from general tax. Now PMC passed a resolution that only public 
charitable, religious, primary educational institutes be exempted. 
Institutions like non-aided engineering, management, medical, 
commercial hospitals are identified and exemptions eliminated. 
Hospitals, hotels, restaurants having RV above 10000 are taxed by spl. 
Conservancy tax. 

c  Migration to Self-Assessment 
System of Property Taxation  PMC. Has all ready started online self-assessment modules where citizen 

can get their property self assessed. 

C1 2005-06 
a. Setting up a Committee/ Team 
to draft/ amend legislation 

Completed Already in place 

C2 2006-07 b. Stakeholder consultations Completed Consultation Done 

C3 2006-07 
Self Ass. SysMigration-
Preperation of draft leg Completed Already in place 

C4 2006-07 
c. Self Ass. Sys Migration-
Enactment and Notification of 
legislation 

Completed Draft is ready 

C5 2006-07 d. Self Ass. Sys Migration-
Implementation by Mun. Completed Migration to Self assessment system of Property Taxation 

d  
Setting up a non-discretionary 
method for determination of 
Property Tax ( e.g. unit area, etc) 

Completed Completed, based on ready reckner market value and online assessment 
started 

D1 2005-06 
a. Setting up a Committee/ Team 
to draft/ amend legislation 

Completed Already in place 

D2 2006-07 b. Stakeholder consultations Completed Consultation Done 

E  Use of GIS-based property tax 
system Completed  
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E1 2005-06 
a. Selection of appropriate 
consultant 

Completed 
M/s Weikfield and AIILSG have been appointed for GIS based property 
tax assessment of all properties. 

E2 2006-07 
b. Preparation of digital property 
maps for municipality 

Completed Digital property maps prepared 

E3 2006-07 
c. Verification of digital maps and 
preparation of complete database 
of properties 

Completed Almost done. 

E4 2006-07 d. Full migration to GIS system 
Under 

progress 
GIS mapping is in progress and will be completed in 2008-2009. 

F 2007-08 
Next revision of guidance values – 
per year 

Completed Done 

G 2007-08 
Fix periodicity for revision of 
guidance values Completed 

Under the current legislation, once ARV is fixed, it can't be changed for 
any building unless it is redeveloped or any change in use. However 
under the new system the guidance value can be changed every year, but 
will be applicable only for the new properties. 

h  Establish Taxpayer education 
programme. Completed Done 

h1 2006-07 
a. Local camps for clarification of 
doubts and assistance in form 
filling 

Completed 
Done. The information is available on website, on CFC centers; payment 
of PT thru banks, net has been initiated and intimated thru SMS. 

h2 2006-07 
b.Setting up a website for property 
tax issues/ FAQs etc 

Completed 
Set. www.punecorporaiton.org 
 

i 2006-07 
Establish Dispute resolution 
mechanism 

Completed Already done. Retd Judge has been appointed for arbitration 

j 2006-07 
Rewarding and acknowledging 
honest tax payers 

Completed 
The proposal about rebate has been submitted to the GoM, approval 
awaited, post that rewarding and acknowledging honest tax payers will 
be done. 

k 2008-09 
Achievement of 85% coverage 
ratio 

Completed 99% achieved. 

 2007-08 
Achievement of 90% collection 
ratio for current demand 

Completed 90% achieved. 
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L4 USER CHARGES 

a 2006-07 

The State/ULB must formulate 
and adopt a policy on user charges 
which should include proper 
targeting of subsidies, if any, for 
all services, ensuring the full 
realization of O&M cost by the 
end of the Mission period. 

 
As all charges against O&M cost of service are being recovered in the 
present tax system and this will continue further, no separate policy has 
been formulated. 

b 2006-07 
Setting up of body for 
recommending UC structure 
 

Completed Done 

c  

Establishment of proper 
accounting system for each 
service so as to determine the 
O&M cost separately. 

Completed  

c1 2005-06 (i) Water supply and sewerage Completed Present system of accounting provides for proper accounting of all 
services of water supply, sewage, SWM, street lighting, as well as 
respective individual heads of O&M costs. 
 

c2 2005-06 (ii) Solid waste management Completed 

c3 2006-07 (iii) Public Transport Service Completed 
Transfer of public transport service to  Pune Mahanagar  Pariwahan  
Mahamandal Ltd. Pune   (PMPML)  to improve efficiency of O&M and 
service 

C4 2006-07 (iv) Others Completed 
Taxes introduced for services like tree plantation and fire, to be 
recovered full cost. 

d  
The State/ ULB should define 
service standards and timelines for 
achieving these 

Completed Already achieved as citizens charter is in place. 

D1a 2005-06 Achieving new Service Stds. in 
WS (lpcd) Completed Achieved 

D1b 2005-06 Achieving new Service Stds. in 
WS (hours) Completed Achieved 

D1c 2006-07 Achieving new Service Stds. in 
WS (non-revenue) Completed Achieved 

D2a 2005-06 Achieving new Stds. in Sewerage Completed Achieved 
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(%Population) 

D2b 2005-06 Achieving new Stds. in Sewerage 
(%Sewage) 

Completed Achieved 

D3 2005-06 Achieving new Service Stds. in 
SWM 

Completed Achieved 

D4 2005-06 Achieving new Service Stds. in 
Pub.Trans. 

Completed Transfer of public transport service to  Pune Mahanagar  Pariwahan  
Mahamandal Ltd. Pune   (PMPML)  to improve efficiency of  service 

e  
The State/ULB should define user 
charge structure and timelines for 
achieving the same. 

  

e1 2006-07 Achieving  new UC structures in 
WS Completed Achieved.  Already 100% recovery of cost of operation is in place. 

e2 2006-07 Achieving  new UC structures in 
Sewerage Completed Achieved.  Already 100% recovery of cost of operation is in place. 

e3 2006-07 Achieving  new UC structures in 
SWM Completed Already recovers for Bio-medical waste. For domestic services 100% 

cost recovery will be achieved by 2010 

e4 2006-07 Achieving new UC structures in 
Pub.Trans Completed Transfer of public transport service to  Pune Mahanagar  Pariwahan  

Mahamandal Ltd. Pune   (PMPML)  to improve efficiency of  service 

e5 2006-07 
Achieving  new UC structures in 
health services Completed Achieved 

f 2009-10 
Achiving Volume based tariff & 
100% metering* 
 

Ongoing  

G1 
2009-10 Max. Target for non-revenue 

water* Ongoing  

G2 
2009-10 Max. Target for Unaccounted 

water* Ongoing  

H 2008-09 Study on quantification &impact 
of subsidies Completed  

I  Tabling &Approval study on 
subsidies by Municipality Completed  

K  
Time table to achieve full 
recovery of O&M costs from user 
charges 

  

K1 2005-06 i. Water supply Completed Rs.106 Crores recovered (Rs. 45 Crores through metering and Rs. 55 
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Crores through property taxes) against the expenditure of Rs. 94.07 
Crores. 

K2 2005-06 ii. Sewerage Completed 
Rs.38.00 Crores has been recovered against the expenditure of Rs. 30 
Crores. 

K3 2009-10 iii. Solid waste management Completed Will be achieved by 2009-10 

K4 2005-06 
iv. Achieving of Full Recovery in 
OM from UC-Public Transport 
 

Completed 
Transfer of public transport service to  Pune Mahanagar  Pariwahan  
Mahamandal Ltd. Pune   (PMPML)  to improve efficiency of service 

     

L5 INTERNAL EARMARKING OF FUNDS FOR SERVICES TO THE  URBAN POOR 

A 2005-06 
Reform in Ac&Budg Codes to 
identify inc/exp for poor 
 

Completed Separate Budget Heads are created. 

b 2005-06 
Creat'n of sep. Fund in Ac.Sys for 
ServicesOfPoor Completed Separate Fund Created 

C 2006-07 
Amend'ts in Ac.Rules for 
ServicesOfPoor Completed Possible Relaxations given. 

d 2006-07 
Max.TOTAL Rev.Exp.Target for 
ServicesOfPoor* Completed  

E 2006-07 
Max.OWN Rev.Exp.Target for 
Services Of Poor* Completed  

f 2006-07 Max. CAPITAL Rev.Exp.Target 
for Services Of Poor* Completed  

H 2005-06 
Defining criteria for identification 
of the urban poor 

Completed 
PMC. has defined criteria for urban poor, as the families having 1 lakh 
income per year per family should be treated as urban poor. 

I 2005-06 Fresh enumeration based on above Completed 
Done. For BPL families were according to GOM norms, & for APL 
families according to above norm. 

J 2006-07 
Define threshold service levels for 
the urban poor across various 
services 

Completed 
Public toilets, primary education, group water connections & drainage 
connections to all, vocational training for the age group of 18 to 35 yrs. 
for all urban poor. 

K 2006-07 Strategic document which outlines 
the requirements both physical 

Completed 
Already in place, but revised strategic document will be prepared after 
the list is sanctioned by GOM. 
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and financial, timeframes, sources 
of funding and implementation 
strategies including community 
participation, monitor able output 
indicators for each of the services, 
including outlining convergences, 
if any 

L 2007-08 
Any other reform steps being 
undertaken 

Completed  

l1  
i.Reproductive Child Health 
Programme to 100 % BPL 
families 

Completed Done. 

l2  
ii.Education to all BPL children of 
6 – 14 years 

Completed Done. 

l3  
iii.Improvement of housing stock 
in slums through SRA 

Completed Done. 

l4  

iv.As per Govt. policy slum 
dwellers prior to 1—1-1995, are 
provided with security of tenure. 
As part of this scheme photo 
passes and patta are given to slum 
dwellers 

Completed Done. 

     

L6 Provision of Basic Services for UP 
b 2005-06 Survey of Poor HH Completed Survey Completed 

d 2007-08 
Database creation for targeting 
HH lvl schemes Completed Database Created 

e 2007-08 
Prioritization of Poor Settlements 
by participation mtd. Completed 

With the help of NGO, PMC adopted full participation process for 
settlement of Urban Poor. 

g11 2007-08 Max. Achievementg of HH level 
piped WS* Completed  
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g12a 2007-08 Max. Achivement of Public Taps 
(defined hours)* Completed  

g12b 2007-08 Max. Achivement of Public Taps 
(def. dist from HH)* Completed  

g13 2007-08 Max. Achivement of 
Handpumps/Tubewells* Completed  

g14 2007-08 Max. Achievement of Water 
Tanker Supply* Completed  

g21a 2007-08 Max. Achivement of HH level 
toilets* Completed  

g21b 2007-08 Max. Achievem't of defined 
disposal sys for Hhtoilets* Completed  

g22a 2007-08 Max. Achievement of Comm. 
Toilet Seats* Completed  

g22b 2007-08 Max. Achievement of Avg. dist of 
ComToi from HH* Completed  

g22c 2007-08 Max. Achievement of def. disp. 
Sys for Com. Toilets* Completed  

g22d 2007-08 
Max. Achievement of 
Underpriv.Facilities in Com.Toi.* Completed  

g31 2007-08 
Max. Achievement in Pucca 
Hsg.* Completed  

g32 2007-08 
Max. Achievement in Night 
Shelters for homless* Completed  

h41 2007-08 
Def. Achivement in Street 
Sweeping Completed  

h42 2007-08 Def. Achievement in Waste 
Collection Completed  

h42a 2007-08 Def. Achievement in lifting waste 
from Com. Bins Completed  

h51a 2007-08 Def. Achievement in HH acess to 
Pucca Roads Completed  

h51b 2007-08 
Def. Achievement in Cluster acess 
to Pucca Rds. Completed  

h52 2007-08 
Def. Achivement in HH acess to 
covered SW drains Completed  
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h61 2007-08 Def. Achievement in Street 
illumination Completed  

h71 2007-08 Def. Achievement in 
Anganwadi/Creche Completed  

h72 2007-08 Def. Achievement in Community 
Halls Completed  

h81 2007-08 Def. Achievement in Preventive 
Hlt. Care (advisory) Completed  

h82a 2007-08 Def. Achievement in Curative 
H.Care - reliability Completed  

h82b 2007-08 Def. Achievement in Curative 
H.Care - distance Completed  

h91a 2007-08 Def. Achievement in Pri.Edu - 
Enrollment Completed  

h91b 2007-08 Def. Achievement in Pri.Edu - 
DropOut Completed  

h91c 2007-08 Def. Achievement in Pri.Edu - 
distance Completed  

h101 2007-08 
Def. Acievement in Skill Dev 
Training Completed  

h102 2007-08 
Def. Achievement in Micro-Credit 
Access Completed  

i1 2007-08 Def. Participation in WS Completed  

i2 2007-08 Def. Participation in Sanitation Completed  

i3 2007-08 Def. Participation in SWM Completed  

i4 2007-08 Def. Participation in Roads Completed  

j 2007-08 Max. Achived target of UP with 
secured tenure* Completed  

k 2007-08 Max. Achived target of 
UPEntreprenures with Tenure* Completed  
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Optional Reforms 

O2 Revision of Build. Byelaws to Streamline Approval Process 

a 2006-07 Consult'ns with Stakeholders on 
modifications of Byelaws Completed Building permissions are issued thru automatic computer aided design 

systems (Auto-DCR) 
PMC have a vision that citizens submitting their building permission 
proposals online, knowing the status of their proposals, receiving 
sanctions without any delay via new electronic channels 
 
Following are the key points of this system: 

 
�  Single window for Architects or License Engineer to submits the 

proposal at PMC for approval. 
�  Application User Logs in by using Bio-Metric login verification. 
�  Single window user reads a CD from Architect or fills proposal 

Information. Calculates scrutiny amount to be deposited at PMC. 
�  Check for mandatory and conditional mandatory documents 

submitted along with proposal. 
�  Challan for Scrutiny fee if Documents submitted and on Payment 

BCP Number generated. 
�  SMS is sent to both Building Inspector (BI) and Architect mentioning 

the site visit date and time (After 7 working days). 
�  Proposal Sent to BI for Site Visit, Documents Validation Scrutiny & 

DC rules Scrutiny. 
�  BI Capture Site Visit information including  photographs on PDA 

 
 

�  Auto DCR create New project, Reading entities like Plot, Building 
layout, Roads etc from drawings based on layers and colors, 
Geometrical Mapping and Reports of Detail Scrutiny, Local 
language and Failed List. 

�   

 

b 2006-07 
Iden&Fin'n of modif'n in Byelaws 
to streamline approval Completed 

c 2006-07 
DefiningMitigartionMeasures for 
Nat.Disaster in Byelaws Completed 

d 2006-07 
Amend't of exist.legislat'n to 
intro.new Byelaws&Notification Completed 

e 2006-07 
Dessimintaion of New Byelaws 
through Website Completed 

f 2006-07 
City level Public Workshops to 
address queries Completed 

g 2006-07 
Setting MIS Sys linked to all 
offices havingBearing on 
Build.Perm 

Completed 

h 2006-07 Start of approval as per new 
byelaws Completed 

i 2006-07 Est.of Interactive Citizen Enquiry 
Sys for Build.Pln.Approval Completed 

j 2006-07 Max Reduction of Avg.time for 
Build. Sanction* 

Completed 
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O3 2006-07 
Revision of Build. Byelaws 
for RWH & Water 
Conservation 

Completed  

a 2006-07 
Final Design of RWH and 
decision on end use Completed 

Corporation made it mandatory while sanctioning proposals. The 
proposal for modification of byelaws under section 37 of MR&TP act 
1966 is already submitted to GOM. 

b 2006-07 
Prep of Drf. Byelaws to reflect 
Mand.Clauses of RWH Completed 

c 2006-07 
Amend.of Exist.Leg.to intro.the 
new Byelaws & Notification Completed 

d 2006-07 
Dessimination of the new set of 
Build. Byelaws thru Website Completed 

e 2006-07 
City level Public Workshops to 
address queries Completed 

f 2006-07 
Start of approval as per new 
byelaws Completed 

O4 2008-09 
Earmark'g land for 
EWS/LIG Hsg. + Sys of 
Cross Subsy. 

Completed 

Earmarking at least 20-25 percent of developed land in all housing 
projects (both public and private) for EWS/LIG category with a system 
of cross subsidization : 
About 20% area has been marked for EWS in sanctioned Development 
Plan. About 20% area has been marked for High Density Housing in 
Draft Development plan forwarded to GOM for final approval. 

O7 2007-08 Byelaws for Reuse of Recycled Water 

a 2007-08 Final Design and decision on end 
use of WW Recycling Sys Completed 

Provision is made in Development Control Rules. (M 8/28.2-06.12.2007) 
so as to make STP construction compulsory for townships. 

b 2007-08 Prep of Drf. Byelaws to reflect 
Mand.Clauses of WWR Sys Completed 

c 2007-08 
Amend.of Exist.Leg.to intro.the 
new Byelaws & procedures Completed 

d 2007-08 
Dessimination of the new set of 
Build. Byelaws thru Website Completed 

e 2007-08 
City level Public Workshops to 
address queries Completed 

f 2007-08 Start of approval as per new 
byelaws 

Completed 
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O8 2008-09 Admin. Reforms Completed 
Delegation of powers by Commissioner to H.O.D. and Zonal officers:-  
The powers of commissioner about tendering, financial sanction, 
building. permission ,are delegated to H.O.D., zonal officers 

aa1 2008-09 Rational'n of HR - Iden. Of 
loopholes in exist. staffing 

Completed  

aa2 2008-09 Rational'n of HR - Draft Proposal 
for changing Staffing Policy 

Completed  

aa3 2008-09 Rational'n of HR - Drf.Proposal 
for reforms in Perf.Eval.Sys 

Completed  

aa4 2008-09 Rational'n of HR - Employee 
Consultation 

Completed  

aa5 2008-09 Rational'n of HR - Discussions 
with various ULB depts 

Completed  

aa6 2008-09 Rational'n of HR - Cabinet 
Approval 

Completed  

ab1 2008-09 Staff Training - Assessment of 
training needs 

Completed  

ab2 2008-09 Staff Training - Finalisation of 
training curriculum 

Completed  

ab3 2008-09 Staff Training - Selection of 
agencies to provide training 

Completed  

ab4 2008-09 Staff Training - Conducting of 
training Completed  

ab5 2008-09 Staff Training - Training 
Programmes identified Completed  

ac1 2008-09 Reduct'n in Estab.Exp - 
Outsourcing of certain functions Completed  

ac2 2008-09 Reduct'n in Estab.Exp - Higher 
Capacity Utilisation Completed  

ac3 2008-09 Reduct'n in Estab.Exp - Energy 
Saving Completed  

ad1 2008-09 
Continuity of Tenure of Key 
Personnel - Min.Avg.Tenure of 
MC 

Completed  

ae1 2008-09 Mang.Review Sys - Periodic 
Review by Mayor&MC Completed  
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2. MoA                            MOA is Signed in May 2006 

 
 

ae2 2008-09 Mang.Review Sys - Generation of 
performance reports Completed  

b 2008-09 Best Target Staff Deployment * Completed  

c 2008-09 Evolution of detailed training plan Completed  

d 2008-09 Least Estab. Exp during mission 
year* Completed  

e 2008-09 Eunsuring stability of tenure for 
MC and other staff Completed  

O9 2008-09 Structural Reforms Completed  

a 2008-09 New Initiatives planned within 
organization 

Completed  

b 2008-09 New Initiatives planned for inter-
agency coordination 

Completed  

c 2008-09 New St. Lvl Struct Reforms for 
creation of cadre for diff disc. 

Completed  

O10 2007-08 Encouraging PPP Completed 

Already in place -Various e-governance initiatives like kiosks, CFC, e-
tendering etc, For Octroi & Property tax gateways are provided to submit 
them in banks like ICICI, HDFC.BOT proposal to relocate & reconstruct 
the old property of corporation.Devlopment of cycle track by Hirwai 
institute. 
In pipeline-River Navigation in Mutha River thru PPP, Biodiversity park 
at Baner, Metro rail, monorail, and formation of SPV for special 
projects. 
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3. 
 

Capital Contributions and Inflows for all JNNURM pr ojects in the city1 
 

S. 
No Sources 

Total contributions 
upto last financial 
year from start of 

Mission 

Actual amounts released in current financial year 
FY 07-08 

Commitment 
pending 

release from 
source for SY-

08-09 

Commitme
nt pending 

release 
from 

source for 
balance 
project 
periods 

Upto end of 
last 

reporting 
Quarter in 
FY 08-09 

During the last quarter being 
reported 

Total to date 
in FY 08-09 

Jan Feb Mar 

1 GoI 
         

 
Augmentation up gradation of sewage treatment plant and 

pumping station in city of Pune 1076.60 0 0 0 1076.63 1076.63 0 2153.27 

 
Renewal & Management of sewerage of drainage disposal 

system in Pune 
1222.25 0 0 0 1222.30 1222.30 �� ��������

 

Construction & Improvement of Drains to Prevent 

contamination of natural water bodies & development of 

heritage site along in Pune. 
1249.50 0 0 0 1249.5 1249.5 ��

 
�����

�

 Road network & urban transport- BRT-Pilot 2337.00 0 0 0 1346.82 1346.82 ��
1472.93 

�

 
BRTS (Development & Infrastructure for 
Commonwealth Youth  Games 2008) 3358.13 0 0 0 2069.62 2069.62 �� ��	����� �

 Bus Rapid Transit (Phase-I) for Pune City 11903.88 0 0 0 9.77 9.77 0 11894.10 
 Subways On Baner Road 90.75 0 0 0 181.50 181.50 0 0 
 Construction of Subways (4nos) on Nagar Road 82.63 0 0 0 0 0 0 247.87 
 Sangamwadi Approach Road 97.75 0 0 0 195.50 195.50 0 0 
 New Alandi Road 0 0 0 0 462.88 462.88 0 1388.62 
 TOTAL GoI Contribution �������� � � � � � � � 	����
� � 	����
� � � � ���

�	� �
2 State         

 
Augmentation up gradation of sewage treatment plant and 

pumping station in city of Pune 430.65 0 0 0 430.65 430.65 0 861.30 
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Renewal & Management of sewerage of drainage disposal 

system in Pune 
488.90 0 0 0 488.90 488.90 �� �

�	��

 

Construction & Improvement of Drains to Prevent 

contamination of natural water bodies & development of 

heritage site along in Pune. 
499.80 0 0 0 75.75 75.75 �� ��������

 Road network & urban transport- BRT-Pilot 934.8 0 0 0 612.22 612.22 �� �����	�

 BRTS (Development & Infrastructure for 
Commonwealth Youth  Games 2008) 1343.25 0 0 0 827.85 827.85 �� ��������

 Bus Rapid Transit (Phase-I) for Pune City 4761.546 0 0 0 3.90 3.90 0 4757.65 
 Subways On Baner Road 36.30 0 .0 0 72.60 72.60 0 0 
 Construction of Subways (4nos) on Nagar Road 33.05 0 .0 0 0 0 0 99.15 
 Sangamwadi Approach Road 39.10 0 0 0 78.20 78.20 0 0 
 New Alandi Road 0 0 0 0 185.15 185.15 0 555.45 
 TOTAL GoMH Contribution  �
�	���� � � � � � � � �		
��� � �		
��� � � � ��
����� �
3 ULB( PMC)          

 
Augmentation up gradation of sewage treatment plant and 

pumping station in city of Pune 645.97 0 0 0 645.97 645.97 0 1291.96 

 
Renewal & Management of sewerage of drainage disposal 

system in Pune 
733.35 0 0 0 733.35 733.35 �� �����
��

 

Construction & Improvement of Drains to Prevent 

contamination of natural water bodies & development of 

heritage site along in Pune. 
749.7 0 0 0 749.7 749.7 �� ��������

 Road network & urban transport- BRT-Pilot 1401.75 0 0 0 918.79 918.79 �� 

�����

 BRTS (Development & Infrastructure for 
Commonwealth Youth  Games 2008) 

2014.88 0 0 0 1241.77 1241.77 �� ��������

 Bus Rapid Transit (Phase-I) for Pune City 7142.33 0 0 0 7.00 7.00 0 7135.32 
 Subways On Baner Road 54.45 0 0 0 108.90 108.90 0 0 
 Construction of Subways (4nos) on Nagar Road 49.58 0 0 0 0 0 0 148.72 
 Sangamwadi Approach Road 58.65 0 0 0 117.30 117.30 0 0 
 New Alandi Road 0 0 0 0 277.73 277.73 0 833.17 
 TOTAL ULBs Contribution  ���
���� � � � � � � � �����
� � �����
� � � � �	������ �

 Grand Total 
 ������

� �� �� �� �
�����
 � �
�����
� ��

�
�������� �

�
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2 Utilization implies – drawls from the project bank account for payments pertaining to the project 

4. List initiatives taken if any for creation of a Revolving Fund at the city level (please mention in brief bullet points) 
·  …Under Progress  

 
5. 

 
Monitoring Funds Utilization 2 for all JNNURM projects in the city 

Name of Project 

Actual amounts utilized in current financial year 
FY 07-08 

Balance 
utilization 

forecast for 
FY 08-09 

Balance 
utilization 

forecast for 
balance project 

periods 

Utilization upto last financial 
year from start of Mission 

07-08 

Upto end 
of last 

reporting 
Quarter in 
FY 08-09 

During the last quarter being 
reported Total to date 

in 
FY 08-09 Jan Feb Mar 

Augmentation up gradation of sewage 

treatment plant and pumping station in 

city of Pune 
�������� ���
��
� �� �� �� ���
��
� ����  ���
����

Renewal & Management of sewerage of 

drainage disposal system in Pune 2740.74 1306.66 214.94 203.31 234.72 �������� �� ��
	����

Construction & Improvement of Drains 

to Prevent contamination of natural 

water bodies & development of heritage 

site along in Pune. 

1373.19 ��
���� 77.54 ��
��	� ������� ������� 0 1083.20 

Road network & urban transport- 
BRT-Pilot 3755.01 �����
�� ������� ������� 1481.72 ���
���� 0 ��	��	��

BRTS (Development & Infrastructure 
for Commonwealth Youth  Games 
2008) 

4554.58 12799.41 1986.08 1158.05 1427 17370.53 0 25843.44 

Bus Rapid Transit (Phase-I) 
for Pune City 6355.90 11187.14 2549.94 1350.49 3457.82 18545.39 0 27740.01 

Subways On Baner Road 0.00 

����� 0 0 0 

����� �� 0.00 
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Commissioner 
Pune Municipal Corporation 
                  Pune 

Construction of Subways (4nos) on 
Nagar Road 0 0 57.00 0 0 57.00 0 604.00 

Sangamwadi Approach Road 435.35 0 0 0 0 0 0 347.00 

New Alandi Road 385.49 0 0 0 0 �� �� ���
���  
Total 
 

25259.72 32654.75 5539.16 3610.69 6714.49 48519.08 0 68511.19 

Utilization of funds as % of funds received from all sources for all JNNURM project in the city as on date from start of Mission as on 
31st March’09 

126.71% 

6. Any innovations / good practices in urban governance, project development and service delivery implemented in the city during 
the reporting period (please mention in brief bullet points) 
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PART III  
MONITORING PROJECT IMPLEMENTATION    

(To be filled in separately for each project) 

1. 
Project title : 

 

Augmentation up gradation of 

sewage treatment plant and 

pumping station in city of Pune 
 

3. 
Project Bank A/C No: 

& Name & Address of Bank 

Account No.1307 

Bank of Maharashtra Bajirao 

Road 

Pune 2. Project code : PUN -002 

3. Implementing Agency : Pune Municipal Corporation 4. 
Project Cost (in Rs. Lakhs)- as 

sanctioned 
8613.00 

All amounts are in Rs.lakhs 

5. Capital Contributions to the projects and Inflows 7 

S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual 
release up 
to end of 

last 
reporting 
quarter 

Actual amounts released in current financial year FY 08-09 Commitme
nt pending 

release 
from the 

source for 
FY 08-09 

Commitment 
pending 

release from 
source for 

balance project 
periods 

Up to end of last 
reporting 
Quarter in 
FY 08-09 

During the last quarter being 
reported Total to 

date in FY 
08-09  

JAN 
 

FEB 
 

MAR 

1 GoI 4306.50 50% 1076.60 0 0 0 1076.63 1076.63 0 2153.27 

2 State 1722.60 20% 430.65 0 0 0 430.65 430.65 0 861.30 

3 ULB 2583.90 30% 645.97 0 0 0 645.97 645.97 0 1291.96 

 Total 8613.00 100% 2153.22 0 0 0 2153.25 2153.25 0 4306.53 

 
 
 
 
 
 
 
 
 

6. Budget  Allocation by ULB/ parastatal agency 
Allocation in ULB/ parastatal agency budget for this project in current financial year 
2008-09 

Rs. 1683.90Lakhs 
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7. Project Implementation Monitoring 
List all tender packages 
proposed for the project Cost (in Rs. Lakhs) Project Start Completion 

Package 
No. 

Brief Title of 
Tender Package Estimate Awarded Tender 

Release date 
Tender 

Award Date 
Scheduled 

date Actual completion date 

1. Baner  STP 984.10 3160.00 26.10.2006 04.1220.07 June 2008 Mar 2010 
2. Mundhawa  STP 1386.86 3088.00 26.10.2006 27.02.2007 Mar 2008 Feb 2009( Completed) 
3.. Naidu  STP 2300.50 4015.01 06.05.2006 27.02.2007 June 2008 Aug 2009 
4. Kharadi  STP 1258.21 0.00 23.06.2008 Not Started Mar 2008 Mar 2011 
5. Vittalwadi  STP 1066.91 1299.00 Jan  2006 08.02.2006 Nov 2007 Feb- 2009( Completed) 
6 New Kasba  P.S. 554.25 843.25 06.05.2006 28.11.2006 Dec  2007 MAR-2008( Completed) 
7. New Kasba  R.M. 245.00 308.66 16.01.2006 21.02.2006 Aug  2007 AUG- 2007( Completed) 
8. Topkhana   P.S. 492.35 710.00 06.05.2006 12.12.2006 Mar 2008 MAR-2008( Completed) 
9. Topkhana  R.M. 325.00 421.94 16.01. 2006 21.02. 2006 Mar 2007 MAR- 2008( Completed) 

Total 
 

8613.18 13845.86    - 

8. Project Implementation activities planned for the quarter  Project Implementation achievements during the quarter  
 ·  …       land acquisition, 

·  …     finalization of Tender 
. 

·  Mundhwa STP –completed and commissioned on 01/02/2009. Tiral run period 
started. 

·  Vithalwadi  STP –  completed and commissioned on 07/02/2009.  
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All amounts are in Rs.lakhs 

 

9. 
 
 
 
 
 
 

Estimated time for completion of Project as per DPR  : month/year                         June 2008   
Estimated time for completion of Project as on date:      month/year                        March 2011 

10  Monitoring Founds Utilization 10 for the project 

Tender Package 
No. 

 Actual amounts utilized in the project   
 

Utilisation upto 
last financial year 
07-08 from start of 

Mission 

Upto end of 
last 

reporting 
Quarter till 

Dec’08 

During the last quarter 
being reported 

Total to 
date in FY 

08-09 

Balance 
Utilization forecast 

for FY 08-09 

Balance Utilization 
forecast for balance 

project period 
 JAN FEB MAR 

1. Baner  STP 
 316.00 ����	
� �� 0 �� ����	
� ����� ��

2. Mundhawa  STP 
 1344.65 	�	���� �� 0 �� 	�	���� ����  ��

3. Naidu  STP 
 1866.93 ��	��	� �� �� �� ��	��	� ����  �����

4. Kharadi  STP 0.00 ����� �� �� �� ����� ����  ���	����
5. Vittalwadi  STP 769.29 ��
�� � � � � � 0 ��
�� � ����  ������ �
6. New Kasba  P.S. 413.63 ����� �� �� �� ����� ����  
�����
7. New Kasba  R.M. 
 225.17 ������ �� �� �� ������ ����  ��

8. Topkhana   P.S. 
 399.02 ������ �� �� �� ������ ����  �	����

9. Topkhana  R.M 324.77 ���
�� �� �� �� ���
�� ����  ��
Total �������� ���
��
� �� �� �� ���
��
� ����  ���
����

 Utilisation of funds as % of funds received from all sources for the project as on date 31st March 2009 :-    191.04% 
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  D.E. Sewerage Project                                                                                                                     Commissioner                   

       Pune Municipal Corporation          Pune Municipal Corporation  

11.  Any issues / constraints in project implementation ( please state in brief bullet points) 
1. Land Disputed and Approach Road problems at Baner STP 
2. Delay in Availability of clear work front due to Hospital shifting at Naidu STP 
3. Land Acquisition problem resulting delay in tendering process at Kharadi STP 
4. Land Acquisition problem at Vithalwadi STP 
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1. Project title : 

 

Renewal & Management of 

sewerage of drainage disposal 

system in Pune 

 3 Project Bank A/c no. & 

name & address & 

Bank 

 

1307 
Bank of Maharashtra. 
Bajirao Road branch, Pune. 

2. Project code : Pun-004 

3. Implementing Agency : Pune Municipal Corporation 

Shivajinagar, Pune-5. 

 4. Project Cost (in Rs. 

Lakhs)- as sanctioned  

9778.00 

 
All amounts are in Rs.lakhs 

 

 
 
 
 
 

 

5. Capital Contributions to the projects and Inflows 7 

S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Actual amounts released in current financial year FY 08-09 
Commitmen

t pending 
release from 
the source 

for 
FY 08-09 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

Up to end of last 
reporting 
Quarter in 
FY 08-09 

During the last quarter being 
reported Total to 

date in 
FY 08-09 JAN FEB MAR 

1 GoI 4889.00 50% 1222.25 0 0 0 1222.30 1222.30 �� ��������

2 State 1955.6 20% 488.90 0 0 0 488.90 488.90 �� �

�	��

3 ULB 2933.4 30% 733.35 0 0 0 733.35 733.35 �� �����
��

 Total 9778.00 100% 2444.5 0 0 0 2444.55 2444.55 �� �			����
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6. Budget  Allocation by ULB/ parastatal agency 
 
Allocation in ULB/ parastatal agency budget for this project in current financial year 2008-09 Rs 733.35Lakhs 

 
                                                                                                                             
 
 
All amounts are in Rs.lakhs 

7. Project Implementation Monitoring 
List all tender packages proposed 

for the project 
Cost (in Rs. Lakhs) Project Start Completion 

Packag
e No. 

Brief Title of Tender 
Package Estimate Awarded 

Tender 
Release 

date 

Tender Award 
Date 

Scheduled 
date Actual completion date 

1 Lake Improvement       

a Katraj Lake       

1 Desilting 195.00 51.00 Apr-07 Apr-07 Oct 2009 June 2011 
2 Afforestation and  beautification 10.00 10.00 Feb-09 Jun-09 Oct 2009 June 2011 
3 Bioremediation 126.27 0 Jun-09 Jul-09 Oct 2009 June 2011 
4 Social Infrastructure 10.00 10.00 Feb-09 Jun-09 Oct 2009 June 2011 
5 Retaining Wall 1454.60 74.96 Jun-07 Oct-07 Oct 2009 June 2011 
b Pashan Lake       
1 Disilting 274.87 175.00 Apr-07 Apr-07 Oct 2009 June 2011 
2 Cleaning and removing of 

aquatic weeds 5.00 5 Dec-08 Feb-08 Oct 2009 June 2011 
3 Afforestation and  beautification 50.00 0 Jul-09 Sep-09 Oct 2009 June 2011 
4 Bioremediation 50.00 0 Jul-09 Sep-09 Oct 2009 June 2011 
5 Social Infrastructure 10.00 0 Jul-09 Sep-09 Oct 2009 June 2011 
6a Retaining Wall 1293.04 369.89 Jun-08 Jul-08 Oct 2009 June 2011 
6b Retaining Wall - 265.00 Jan-09 Jul-09 Oct 2009 June 2011 

2. Nalla Improvement 2586.08 2586.08 Mar-07 Aug-07 Oct 2009 June 2011 
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3. Bioremediation & 
LANDSCPING 

      

a Nalla       
1 Jogging Track 100.00 0 May-08 Aug-08 Oct 2009 June 2011 
2 Bridges in wooden finish 185.00 0 Jul-09 Sep-09 Oct 2009 June 2011 
3 Beautification Work 580.00 0 Jul-09 Sep-09 Oct 2009 June 2011 
b River   Jul-09 Sep-09 Oct 2009 June 2011 
1a Jogging Track 150.00 54.00 May-08 Aug-08 Oct 2009 June 2011 

1b Jogging Track - 96.00 Jul-09 Sep-09 Oct 2009 June 2011 
2 Afforestation 160.00 0 Jul-09 Sep-09 Oct 2009 June 2011 
3 Beautification Work 290.00 0 Jul-09 Sep-09 Oct 2009 June 2011 
4. Weirs       
1 Bundgarden 1023.75 995.91 Feb-07 Mar-07 Oct 2009 June 2011 
2 Mundwa 1225.00 774.82 Jan-08 Apr-08 Oct 2009 June 2011 

Total 9778.61 5467.66     
 
 

 
 

8
. 

Project Implementation activities planned for the quarter  Project Implementation achievements during the quarter  

   
·  Transportation of material 
·  Concreting of weir work for barrage. 

 

 

9. 
Estimated time for completion of Project as per DPR  : month/year                        October 2009 
Estimated time for completion of Project as on date :      month/year                       June 2011                       
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 10  Monitoring Funds Utilization  for the project 

SL. 
Tender Package 

No. 
 

 Actual amounts utilized in the project   

Utilisation upto last 
financial year 07-08 

from start of Mission 

Upto end of last 
reporting 

Quarter Dec08 

During the last quarter 
being reported 08-09 Total to 

date 

Balance 
utilization 

forecast for FY 
08-09 

Balance utilization 
forecast for balance 

Project period. Jan Feb Mar 

1 Lake Improvement         

a Katraj Lake         

1 Desilting 35 ������ 0 0 0 ������ ����� �������

2 Afforestation and  
beautification 3.44 �� 0 0 0 �� �� �����

3 Bioremediation 0 0 0 0 0 0 0 �����
�

4 Social Infrastructure 0 0 0 0 0 0 0 ���

5 Retaining Wall 0 0 0 0 0 0 0 �������

b Pashan Lake        ��

1 Disilting 65 �	�
�� 0 0 1.86 ����	� ����� �	�����
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2 Cleaning and removing of 
aquatic weeds 0 0 0 0 0 0 0 ��

3 Afforestation and  
beautification 0 0 0 0 0 0 0 ���

4 Bioremediation 0 0 0 0 0 0 0 ���

5 Social Infrastructure 0 0 0 0 0 0 0 ���

6a Retaining Wall 0 0 0 0 0 0 0 ��������

6b Retaining Wall 0 0 0 0 0 0 0 ��

2. Nalla Improvement 	�	���� ��	��
� ������� ������� ����	�� ��
����� �� �
���� �

3. Bioremediation & 
LANDSCPING        ��

a Nalla        ��

1 Jogging Track 0 0 0 0 0 0 0 ����

2 Bridges in wooden finish 0 0 0 0 0 0 0 �	��

3 Beautification Work 0 0 0 0 0 0 0 �	��

b River        ��
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1a Jogging Track 0 0 0 0 0 0 0 ����

1b Jogging Track 0 0 0 0 0 0 0 ��

2 Afforestation 0 0 0 0 0 0 0 ����

3 Beautification Work 0 0 0 0 0 0 0 ����

4. Weirs        ��

1 Bundgarden 573.61 ����
�� 108.52 0 0 
�������

� 0.00 �	�	��

2 Mundwa 1225 �� 0 0 0 �� �� ��

 Total 2740.74 1306.66 214.94 203.31 234.72 �������� �� ��
	����

  Utilization of funds as % of funds received from all sources for the project as on date 31st March 2009                          
96.14% 
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        S E& OSD ( Spl Proj.)                                                                                                                          Municipal Commissioner                                                               
     Pune Municipal Corporation, Pune                                                                                                                 Pune Municipal Corporation 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

11.  Any issues / constraints in project implementation ( please state in brief bullet points) 
 
1. De-silting of lower lake (Katraj Lake) will be completed in the next season. 

2. Bioremediation work (Katraj Lake) will be executed after the de-silting work. 

3. In Approved DPR KT weir work was considered. Irrigation dept. suggested and approved to construct mechanically operated 5 gates of 18M 
width each. Accordingly the cost is increased and delay in work. 
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1. Project title :                             

 

Construction & Improvement of Drains to Prevent 

contamination of natural water bodies & 

development of heritage site along in Pune. 

4. Project Bank A/c no. & name & address 

& Bank
 

1307 
Bank of 
Maharashtra. 
Bajirao Road branch, 
Pune

 

2. Project code : Pun-003 

3. Implementing Agency : Pune Municipal Corporation Shivijinagar, Pune-5. Project Cost (in Rs. Lakhs)- as sanctioned  9996.00 

                                                                                                       
All amounts are in Rs.lakhs 

 

 
 
6. Budget Allocation by ULB/ parastatal agency 
Allocation in ULB/ parastatal agency budget for this project in current financial year 2008-09 Rs. 1499.4 Lakhs 

                                                                                                                                                             

5. Capital Contributions to the projects and Inflows 7 

S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Actual amounts released in current financial year FY 08-09 Commitmen
t pending 

release from 
the source 

for 
FY 08-09 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

Up to end of last 
reporting 
Quarter in 
FY 08-09 

During the last quarter being 
reported Total to 

date in 
FY 08-09 JAN FEB MAR 

1 GoI 4998.00 50 1249.5 0 0 0 1249.5 1249.5 ��
 

�����
�

2 State 1999.2 20 499.8 0 0 0 75.75 75.75 �� ��������

3 ULB 2998.8 30 749.7 0 0 0 749.7 749.7 �� ��������

 Total 9996.00 100 2499.00 0 0 0 2074.95 2074.95 �� ��������
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  All amounts are in Rs.lakhs 
7.  Project Implementation Monitoring  

List all tender packages proposed for the project Cost (in Rs. Lakhs) Project Start Completion  

Packa
ge No. 

Brief Title of Tender Package  Estimate  Awarded  Tender 
Release date  

Tender Award 
Date 

Scheduled 
date  

Actual 
completion date  

(I)  
Dredgin
g Work 
 
 
 

1) Dredging work in river Mutha in 
bet'n Rajaram bridge & Mhatre 
bridge. 

34.00 34.40 April-06 May-06 31.10.09 
/31.03.10 

30.06.2011 

2) Dredging work in river Mutha in 
bet'n Warje bridge & Rajaram bridge. 270 270.00 Oct.-06 Oct.-06 

31.10.09 
/31.03.10 30.06.2011 

3) Dredging work in river Mutha in 
bet'n Sangam bridge & Mahatre 
bridge. 
 

99.28 78.50 Oct.-06 Nov 06 31.10.09 
/31.03.10 30.06.2011 

4) Dredging work in river Mutha in 
between Rajaram & Warje bridge 
(Part-B) 

99.28 78.50 19.01.2007 17.01.2008 31.10.09 
/31.03.10 30.06.2011 

(II) Canaliz
ation in 
river 
bed 

1) Construction of central channel 
walls in between Mhatre & Rajaram 
bridge (Part-A) 306 350 Jan-07 March.-07 

31.10.09 
/31.03.10 30.06.2011 

  2) Construction of central channel 
walls in between Mhatre & Rajaram 
bridge (Part-B) 

306 336 Jan-07 March.-07 31.10.09 
/31.03.10 

30.06.2011 

  3) Construction of central channel 
walls in river Mutha in between 
Rajaram & Mhatre bridge (Part-A) 

385 424 Jan-07 March.-07 
31.10.09 
/31.03.10 30.06.2011 

  4) Construction of central channel 
walls in river Mutha in between 
Rajaram & Mhatre bridge (Part-B) 

385.00 424.00 Jan-07 March.-07 31.10.09 
/31.03.10 

30.06.2011 
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(III) Retainin
g walls 
along 
river 
bank 

1) Construction of retaining wall on 
right bank of river Mutha at Astabuja 
Mandir. 15 12.89 Dec.-05 Jan..-06 

31.10.09 
/31.03.10 30.06.2011 

  2) Construction of retaining wall on 
left bank of river Mutha in bet'n 
Sangam bridge & Dengle bridge 
(Part-A) 

150.00 154.00 March-06 July.-06 31.10.09 
/31.03.10 30.06.2011 

  3) Construction of retaining wall on 
left bank of river Mutha in bet'n 
Sangam bridge & Dengle bridge 
(Part-B) 

125 134 
 

Jan.-07 
 

Mar.-07 31.10.09 
/31.03.10 30.06.2011 

  4) Construction of retaining wall on 
right bank of river Mula in between 
Patil Estate slum & Engineering 
collage. 

40 44 Jan-07 Mar.-07 31.10.09 
/31.03.10 30.06.2011 

  5) Construction of retaining wall on 
left bank of Mutha river in between 
Sambhaji Garden & Pulachi Wadi. 

138 151 Jan-07 Mar.-07 31.10.09 
/31.03.10 

30.06.2011 

  6) Construction of retaining wall on 
left bank of Mutha river at Pulachi 
Wadi for Premnagar area. 

31 33 Jan-07 Mar.-07 
31.10.09 
/31.03.10 30.06.2011 

  7) Completion of incomplete retaining 
wall on left bank of Mutha river at 
Pulachi Wadi. 

10.50 1150 Jan-07 Mar.-07 31.10.09 
/31.03.10 30.06.2011 

  8) Completion of incomplete retaining 
wall on bank of Nalla for Shantinagar 
slum at Yerwada, S.N.110 /111 

68.60 71 Jan-07 Mar.-07 31.10.09 
/31.03.10 30.06.2011 

  9) Rubble pitching for right bank of 
Mutha river in between Rajaram & 
Warje bridge 

100 85 Jan-07 Mar.-07 31.10.09 
/31.03.10 30.06.2011 

  10) Construction of retaining wall on 
left bank of Mutha river near 14.80 12.47 April 07 June. 07 31.10.09 

/31.03.10 30.06.2011 
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Tapodham Society 

  11) Construction of retaining wall on 
right bank of river mula at patil estate 
slum. 

44.00 43.84 Jan-07 Mar-08 31.10.09 
/31.03.10 30.06.2011 

  12)Completion of Wall at the Bank of 
Indira Nagar 72.07 59.89 Aug-07 Oct-07 31.10.09 

/31.03.10 
30.06.2011 

  Total 
�������� �	�
����     

 
 
 
8. Project Implementation activities planned for the quarter  Project Implementation achievements during the quarter  
 Dredging  work  in the River by using machinery like proclaim, 

Dumpers etc. and construction of retaining walls on the bank of 
River 
 

 
 

 

9. 
Estimated time for completion of Project as per DPR 9 : month/year     October 2009/ March 10 ( revised)                    
Estimated time for completion of Project as on date :      month/year     Jun  2011    ( re-revised)                   
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All amounts are in Rs.lakhs  

 Monitoring Funds Utilization 3 for the project 
Tender Package No.  Actual amounts utilized in the project   

Utilisation 
upto last 
financial 
year from 
start of 
Mission 

Upto end of 
last 
reporting 
Quarter 4 

During the last quarter being 
reported 

Total to 
date for 
FY 08-09 Balance utilization 

forecast for FY 08-
09 

Balance utilization 
forecast for balance 

project period  

 Jan Feb Mar 
Package No I         
1.Dredging work in river Mutha in bet'n 
Rajaram bridge & Mhatre bridge 34.00 0 0 0 0 

� � �� ��
2. Dredging work in river Mutha in bet'n 
Warje bridge & Rajaram bridge 194.00 

��
�
	 �
�� 32.70 0 �����	 �

� �� ��
3. Dredging work in river Mutha in bet'n 
Mhatre  bridge & Sangam bridge  181.69 

����� �
0 0 0 

����� � �� ��
4.. Dredging work in river Mutha in bet'n 
Mhatre  bridge & Rajaram bridge 78.50 

� �
0 0 0 

� � �� ���
	�
Package No II  �    � � �
1) Construction of central channel from 
mahtre bridge to Rajaram bridge. Part A 
CH 0-1000 MT 

57.27 
���	� �

�� 0 0 
���	� � �� �	��	��

2) Construction of central channel from 
mahtre bridge to Rajaram bridge. Part B 
CH 1000-2000 MT 

37.23 
�
 �

73.73 107.49 
 

113.23 
 341.45� �� ����

�

3) Construction of central channel from 
Warje to Rajaram bridge. Part A CH 0-
1250 MT 

52.81 
���	� �

0 107.49 
0 �����	 � �� �	����

                                                
3 Utilization implies – drawls from the project bank account for payments pertaining to the project 
4 From the start of the project 
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4) Construction of central channel from 
Warje to Rajaram bridge. Part B CH 
1250-2500 MT 

47.87 
���
� �

0 0 0 
���
� � �� �
�����

  �    � � �
Package No III  �    � � �
1) Construction of retaining wall on right 
bank of river Mutha at Astabuja Mandir. 12.89 

� �
0 0 0 

� � �� �����
2) Construction of retaining wall on left 
bank of river Mutha  in bet'n Sangam 
bridge & Dengle bridge Phase-I 

156.04 
� �

0 0 0 
� � �� ��

3)Construction of retaining wall on left 
bank of river Mutha in betn Sangam & 
Dengle bridge Phase - II  

134.42 
� �

0 0 0 
� � � � � �

4) Construction of retaining wall on right 
bank of river Mula in between Patil Estate 
slum & Engineering collage. 

39.87 
� �

0 0 0 
� � �� �����

5) Construction of retaining wall on left 
bank of Mutha river in between Sambhaji 
Garden & Pulachi Wadi. 

93.14 

���� �

�� 0 0 

���� � �� ��

6) Construction of retaining wall on left 
bank of Mutha river at Pulachi Wadi for 
Premnagar area. 

29.73 
� �

0 0 0 
� � �� ���
�

7) Completion of incomplete retaining 
wall on left bank of Mutha river at 
Pulachi Wadi. 

0 
� �

0 0 0 
� � �� �����

8)Completion of incomplete retaining 
wall on bank of nala for shanti nagar 
slum at yerwada S.N.110/111 

71.00 
� �

0 0 0 
� � �� ��

9) Rubble pitching for right bank of 
Mutha River in betn Rajaram & Warje 
bridge 

67.18 
� �

0 0 0 
� � �� ���	��

10)Construction of retaining wall on left 
bank of Mutha river near Tapodham 
Society 

12.36 
� �

0 0 0 
� � �� �����
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11) Construction of retaining wall on 
right bank of river Mula at Patil 
Estate(slum) 
 

40.75 

� �

0 0 0 

� � �� �����
12) Construction of wall at the Bank of 
Indira Nagar 

0 

����� �

0 0 0 

����� � �� �	����
13) Miscellaneous Expenses 

32.44 

�	�
� �

��	�� 0 0 

����� � �� ��
Total 1373.19 ��
���� 77.54 ��
��	� ������� ������ � 0 1083.20 
 Utilization of funds as % of funds received from all sources for the project as on date  31st March2009             50.48% 
 
 
 

11.  Any issues / constraints in project implementation ( please state in brief bullet points) 

1. Due to non availability of land for stacking of dredged material between sangam to bundgarden portion, the work could not started. 

2. Extra lead is to paid to  do the   work. 

3. Chanelization in portion between Sangam to Bundgarden and Bundgarden to Mundawa is not started, there will be submergence due to  
weirs. 

4. Lake formation work will be started in Phase II after completion of civil work ( Chanelization ) 

 
 
 
 
 
 
        S E& OSD ( Spl Proj.)                                                                      Municipal Commissioner                                                                                

     Pune Municipal Corporation, Pune                                                                         Pune Municipal Corporation 
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1.   Project title: Road network & urban transport- BRT- Pilot  3.  Project Bank A/c No:  
& Name & Address of Bank 

A/c No. 1307 
Bank Of Maharashtra, Bajirao 
Road, Pune. 2.   Project code: Pun-001 

3. 

Implementing Agency: Pune Municipal Corporation 
 

4. Original Project Cost (in Rs. 
Lakhs) – as sanctioned 
Revised Sanctioned Project 
Cost 

Rs.  6232.00 
 
Rs 10313.50 

                 
       

 All amounts are in Rs.lakhs 

 
 
 
6. Budget Allocation by ULB / parastatal agency 
Allocation in ULB / parastatal agency budget for this project in current financial year. Allocation by Pune Municipal Corporation Rs. 467.25 lakhs 

 

5. Capital Contributions to the projects and Inflows 7 

S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Actual amounts released in current financial year FY 08-09 
Commitmen

t pending 
release from 
the source 

for 
FY 08-09 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

Up to end of last 
reporting 
Quarter in 
FY 08-09 

During the last quarter being 
reported Total to 

date in 
FY 08-09 JAN FEB MAR 

1 GoI 
�����
��

�
50% 2337.00 0 0 0 1346.82 1346.82 ��

��
�����
�

2 State 
�����
��

�
20% 934.80 0 0 0 612.22 612.22 �� �����	�

3 ULB 
��������

�
30% 1401.75 0 0 0 918.79 918.79 �� 

�����

 Total ��������� 100% 4673.55 0 0 0 2877.83 2877.83 �� �
������
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All amounts are in Rs. lakhs 
 

7. Project Implementation Monitoring 
List all tender packages proposed for 

the project 
Cost (in Rs. Lakhs) Project Start Completion 

Pack
age 
No. 

Brief Title of Tender Package Estimate Awarded 
On 

completion 

Tender 
Release 

date 

Tender 
Award date 

Scheduled 
date 

Actual completion 
date 

1 ��������	��
������
�����
����������
�� 0.00 0.00 ����� 
� - - - 

2 ��������	��
����������
�
����������
�����
���� 661.33 820.09 ������� �	������� 31-Oct-06 30-May-08 30-May-08 

3 
��������	��
� ������������
������
���
��
��������������������������
��
��������� �

737.37 0.00 ����� �	������� - 
� - 

4 ��������	��
���!�"���������
#�
������ 28.88 22.39 ������ �	������� 09-Oct-06 31-Oct-07 31-Oct-07 

5 ��������	��
���!��������������� 97.00 90.55 ������ �	������� 31-Oct-06 31-Dec-07 31-Dec-07 

6 ��������	��
������#����������
�� 105.70 161.18 ������� �	������� 30-Oct-06 31-Oct-07 31-Oct-07 

7 ��
����	��
������
�����
����������
�� 0.00 0.00 ����� 
� - - - 

8 ��
����	��
����������
�
����������
�����
���� 932.93 1212.80 ���	���� �	������� 31-Oct-06 30-Nov-07 30-Nov-07 

9 
��
����	��
� ������������
�����
���
��
��������������������������
��
��������� �

993.38 0.00 ����� �	������� 
� - - 

10 ��
����	��
���!��������������$��%� 77.62 72.76 ���
�� �	������� 31-Oct-06 30-Nov-07 30-Nov-07 

11 ��
����	��
������#����������
�� 0.00 0.00 ����� 
� - - - 

12 &	!�!��������'�
����(�%��)�
��*� 436.50 563.00 ������� �	������� 02-Nov-06 31-Dec-07 31-Dec-07 

13 &	!�!����������!�����
�)�
��*� 349.20 432.30 ������� �	������� 10-Oct-06 31-Oct-07 31-Oct-07 

14 &	!�!���������$����
�� 145.68 197.39 ��
���� �	������� 16-Oct-06 31-Oct-07 31-Oct-07 
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15 &	!�!�����������$�
�	��
�
+���
���� 65.48 83.70 ���	
� �	������� 31-Oct-06 20-Feb-07 20-Feb-07 

16 &	!�!�������������
��� , &���
�
�
���� 87.30 106.59 ������� �	������� 31-Oct-06 20-Feb-07 20-Feb-07 

17 &	!�!��������)�
��*�-��� 349.20 432.26 ������� �	������� 16-Oct-06 31-Oct-07 31-Oct-07 

18 &�������
���� 280.00 
1463.00 

- 
 �������
� 03-Mar-08 31-Dec-08 31-Dec-08 19 ���.�,�����!��� 100.00 

20 /���
������!��%�
���� 100.00 
21 	��
����
�����������
�������
�&����

����
�	�����
����
� 4765.93 7845.00 - �������
� 02-Jan-08 31-Dec-08 30-June-09 

 TOTAL 10313.50 13503.01  �    

 

9. 
Estimated time for completion of Project as per DPR5: month / year :                                                    Dec 2008 
Estimated time for completion of project as on date: month / year :                                                       June 2009 
 

 
All amounts are in Rs. lakhs 

10.   Monitoring Funds Utilization 6 for the project 

 
 

S.N. 
Tender Package No. 

 Actual amounts utilized in the project 

Balance 
utilization 
forecast for 
FY 08-09 

Balance 
utilization 
forecast for 

balance 
project 
period 

Utilisation upto 
last financial year 

from start of 
Mission 

Upto end of last 
reporting 
Quarter7 

During the last quarter 
being reported Total to 

date in FY 
08-09 

 Jan Feb Mar 

   � � �  � �  
1 Solapur Road - Pavement Development 0 0 0 0 0 0 0 0 
2 ��������	��
����������
�����������
�����
���� 614.00 ������� ��	���� ��	���� 258.49 ������� 0 ��

3 ��������	��
� ������������
���������
��
����������
������������������
��������� �

0 0 0 0 0 0 0 0 

4 Solapur Road - Tubular Safety Cones 22.39 ����� �� �� 0 ����� 0 �����

                                                
5 Please specify month and year of completion as envisaged in the DPR, taking into account the release of first installment of funds from GoI as start date for the project 
6 Utilization implies – drawls from the project bank account for payments pertaining to the project 
7 From the start of the project 
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5 Solapur Road - Traffic Signal 52.14 ����� �� �� 0 ����� 0 ���	��

6 Solapur Road - Polymer Concrete 115.53 ����� ����� �� 0 ����� 0 ������
7 ��
����	��
������
���������������
� 0.00 0.00 ����� �� 0 �� 0 ��
8 Satara Road - Pavement Development (Part-I) 1198.43 ������ �����	� �����
� 276.74 �������� 0 �����

9 ��
����	��
� ������������
��������
��
����������
������������������
��������� � 0.00 0.00 ����� �� 0 �� 0 ��

10 Satara Road - Traffic Signal work 53.75 ����� �� �� 0 ����� 0 ���	
�

11 ��
����	��
������#����������
�  0.00 0.00 ����� �� 0 �� 0 ��
12 BRT Terminal Octroi Naka Katraj 465.16 ����� �� �� 0 ����� 0 �����
13 BRT Terminal PMT Depot Katraj 432.30 ����� �� �� 0 ����� 0 �����
14 BRT Terminal Swargate 197.39 ����� �� �� 0 ����� 0 �����
15 BRT Terminal Saswad Road Junction 65.87 ����� �� �� 0 ����� 0 �����
16 BRT Terminal Pulgate M.G.Bus Station 105.79 ��
�� �� �� 0 ��
�� 0 �����

17 BRT Terminal Katraj Zoo 432.26 ����� �� �� 0 �� 0 �����

18 &�������
����

0 ������� �� ��  ������� 0 �������19 PIS/ GPS 

20 Electronic Ticketing 

21 Part B of Pilot BRT Revised Project 0 �������� �� �� 939.80 �������� 0 �
���
	�
22 Contingencies 0 	
���� �� �� 6.69 ������ 0 ������
 Grand Total 3755.01 �����
�� ������� ������� 1481.72 ���
���� 0 ��	��	��
  Utilization of funds as  % of funds received from all sources for the project as on date 31st March 2009 133.25% 
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11. Any issues / constraints in project implementation (please state in brief bullet points) 
·  Encroachment, Court cases, Land acquisitions, 
·  Shifting of Temples, cutting of trees, traffic diversion, service line shifting. 
·  Road over bridge widening, PWB/Cantonment jurisdictions 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
Addl City Eng. (Roads)                       Municipal Commissioner                                                                                

     Pune Municipal Corporation, Pune                                                                                   Pune Municipal Corporation 
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1. Project title: BRTs (Development & 
Infrastructure for 

Commonwealth Youth Games-
2008) 

 3. 
 

Project Bank A/c No: & 
Name & Address of Bank 

000505014184 

2. Project code: Pun 019  4. Original Project Cost ( in 
Rs. Lakhs) –as sanctioned 
 
Revised Sanctioned Cost 
 

26865.00 
 
 

43422.00 

3. 
 

Implementing Agency: 
 

Pune Municipal Corporation  

All amounts are in Rs.lakhs 

 
                                                                                                                                                    

 
6. Budget Allocation by ULB/ parastatal agency 

Allocation in ULB / parastatal agency budget for this projects in current financial year Rs  8059.50  lakhs 
 

 

5. Capital Contributions to the projects and Inflows 7 

S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Actual amounts released in current financial year FY 08-09 
Commitmen

t pending 
release from 
the source 

for 
FY 08-09 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

Up to end of last 
reporting 
Quarter in 
FY 08-09 

During the last quarter being 
reported Total to 

date in 
FY 08-09 JAN FEB MAR 

1 GoI ��
������ 50 % ���	���� 0 0 0 2069.62 2069.62 �� ���	�����

2 State 	�	����� 20 % �������� 0 0 0 827.85 827.85 �� ��������

3 ULB ��������� 30 % �����		� 0 0 0 1241.77 1241.77 �� �
������

 Total ��������� 100 % �
������ 0 0 0 4139.24 4139.24 �� ���������
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7.     
 

  
Project Implementation Monitoring-work orders of all works are issued & the works are in progress. 

List all tender packages 
proposed for the project 

  
Cost ( in Rs. Lakhs) 

 
Project Start 

 
Completion 

 Sr. 
No. 

Brief Title of Tender 
Package 

Estimate Revised 
Estimated 

Awarded Tender 
Release 

date 

Tender 
Award date 

Scheduled 
date 

Actual completion date 

1 Airport to Ramwadi Jakat 
Naka 1240.60 1420.70 ��
	���� �������	� 31.05.08 Dec,2009 31.12.08 

2 Sancheti Hospital to 
University junction 2497.00 3774.80 �	�	��
� �������	� 17.12.07 Dec,2009 31.12.09 

3 Hotel green park to 
balewadi stadium crossing 
westerly bypass 

4653.00 6246.00 ���	���� ����	��
� 9.1.08 
Dec,2009 

31.12.09 

4 Airport Junction to 
Vishrantwadi chowk 290.90 2936.00 �������� ����	��
� 7.1.08 Dec,2009 31.12.09 

5 Kalyani nagar junction to 
Alandi road 285.00 2219.20 �������� ����	��
� 7.1.08 Dec,2009 31.12.09 

6 Air port Road  to Deccan 
College via Hot Mix Plant 785.00 4065.00 �	������ ��  - Dec,2009 31.12.10 

7 Baner Gaothan to Balewadi 
Gaothan 493.00 1149.50 	������ ����	��
� 17.12.2007 Dec,2009 31.12.10 

8 Balewadi Gaothan to 
Westerly Bypass 379.00 859.90 �
����� ����	��
� 17.12.2007 Dec,2009 31.12.09 

9 Bajirao Road 727.00 1616.1 �������� ����	��
� 7.1.08 Dec,2009 completed 
10 Sancheti Hospital to Govt. 

Poultry Farm 
637.00 1560.5 ��
	���� ����	��
� 24.1.08 Dec,2009 31.12.09 

11 Govt. Poultry Farm to 
Harris Bridge 

2159.50 2795.5 2762.73 ����	��
� 24.1.08 Dec,2009 31.12.09 

12 Shivaji Road 713.00 1426.6 	�	���� ����	��
� 7.1.08 Dec,2009 completed 
13 Nehru Road 473.00 3677.4 �������� ����	��
� 7.1.08 Dec,2009 31.12.09 
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14 Sanas Ground Surrounding 
Road 165.20 285.2 �		���� ����	��
� 7.1.08 Dec,2009 completed 

15 Sanas statue to Dandekar 
Bridge 187.10 507.5 ������� ����	��
� 7.1.08 Dec,2009 completed 

16 Fergusson Collage Road 990.80 1200.9 ��
����� ����	��
� 7.1.08 Dec,2009 31.12.09 
17 Sancheti Hospital to 

Sangam Bridge 290.300 350.2 ������� �� 7.02.08 Dec,2009 completed 

18 Kamgar statue to shivaji 
statue 151.70 185.4 �	����� ����	��
� 7.1.08 Dec,2009 31.12.09 

19 Pune station to 
M.G.road(via sadhu 
vaswani chowk Golibar 
junction to seven loves 
flyover,Shankar sheth 
junction to Nehru stadium) 

3175.40 2300.7 ���
���� ����	��
� 7.1.08 

Dec,2009 

31.03.10 

20 Shivaji Nagar to Ganesh 
Khind road 111.20 155.3 ������� ����	��
� 17.12.07 Dec,2009 31.12.09 

21 Pune station to 
R.T.O.junction 457.50 891.1 		����� ����	��
� 7.1.08 Dec,2009 31.12.09 

22 Pune station to Fitzgerald 
Bridge 880.30 834.2 ������� ����	��
� 7.1.08 Dec,2009 completed 

23 S.P.Collage to Peshve park 457.50 429.4 ��
���� ����	��
� 7.1.08 Dec,2009 31.03.10 
24 Gunjan Chowk, 

Vivekanand Chouk, 
Bibwewadi Junction, 
Santosh Hall on Sinhgad 
Road, Karve Road at 
Dashbuja to Paud Phata, 
Golibar Chowk Hadapsar 

1800.00 2682.00 �
������ �  

Dec,2009 

31.12.10 

25 Proposed at Moledina Hall, 
Pune Station 

316.00 316.00 �������   Dec,2009 completed 

26 Strengthening of existing 
Pedestrians Paths ( Bottle 
Necks Of Link Roads) 

85.00 85.00 �������  
20.09.08 

 

Dec,2009 
31.12.09 
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27 New Pedestrian’s areas in 
commercial 20 nos. Viz:-  
Laxmi Road, Tulshi Baug, 
Shaniwar Wada to Vishram  
baug wada. 

335.00 362.00 -   

Dec,2009 

31.12.09 

28 Baner S.no 105 190.00 256.0 ������� �������	� 23.05.08 Dec,2009  
29 Moledina Hall 392.71 393.0 ������� �� - Dec,2009  
30 Revenue Colony 11.40 51.9 ������

�������	���
���������� 23.05.08 Dec,2009 c 

31 Wadgaon Budurk 38.00 95.00 ������
����� ��	���
���������� 23.05.08 Dec,2009 c 

32 Ram Wadi 6.73 30.00 ������
�������	���
���������� 23.05.08 Dec,2009 31.12.09 

33 PMC Building 4.80 67.80 		����
�������	���
���������� 23.05.08 Dec,2009   

34 Bopodi Naka 7.12 126.3 ��
����
�������	���
���������� 23.05.08 Dec,2009 31.12.09 

35 Savarkar Bhavan 
 34.20 34.20 ��
����

�������	���
����������

23.05.08 Dec,2009 31.03.09 

36 Parvati 
 1.92 56.00 ��
����

�������	���
����������

23.05.08 Dec,2009 31.05.09 

37 Alka Talkies 7.21 61.90 

����
�������	���
���������� 23.05.08 Dec,2009 31.05.09 

38 Kothrud PMT Depot 19.57 73.80 
�����
�������	���
���������� 23.05.08 Dec,2009 c 

39 J.M Road 3.85 42.10 ������
�������	���
���������� 23.05.08 Dec,2009 c 

40 Area Traffic Control 
System 450.00 450.00 - - - - Work In Progress 

41 Contingencies 961 1382.10 - - -   
 Total 26864.51 43422.00 42276.65     
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7. Project Implementation activities planned for the quarter Project implementation achievements during the quarter 
  ·  Work order issued 
 ·  Land Acquisition  ·  land acquisition started, defense land NOC obtain  
 ·  Utility line shifting ·  Utility line shifting under progress 

8. Estimated time for completion of project as per DPR9 : month/ year       31.05.2008/30.09.08 
Estimated time for completion of project as on date : month/ year         Dec 2010 (30.06.2011-2012 BRT) 

 
 
 
 
 
 
(all amounts are in Rs.lakhs) 
 
 

9. Monitoring Funds  Utilization for  
the project         

   Actual amounts utilised in current financial year 
FY 08-09   

    
During the last quarter being 

reported    

 Tender Package No. 

Utilisation 
upto last 

financial year 
from start of 

Mission 

Upto end of 
last 

reporting 
Quarter in 
FY 08-09 

Jan Feb Mar 
Total to 

date 

Balance 
utilization 
forecast 
for FY  
08-09 

Balance 
utilization 

forecast for 
balance 
projects 
periods 

1 Airport to Ramwadi Jakat Naka 0 1084.23 5.25 215.43 0 1304.91 0 115.79 

2 
Sancheti Hospital to University 
junction 880.74 1935.20 0 0 0 1935.20 

0 958.86 

3 Hotel green park to Balewadi 651.99 3657.64 133.41 111.09 191.57 4093.71 0 1500.30 



  Pune Municipal Corporation       QPR Mar’09-Pune 

 51

stadium crossing westerly bypass 

4 Airport Junction to Vishrantwadi 
chowk 302.81 423.92 0 0 391.59 815.51 0 1817.68 

5 Kalyani nagar junction to Alandi 
road 0 320.93 0 0 444.39 765.32 0 1453.88 

6 
Air port Road  to Deccan College via 
Hot Mix Plant 0 0.00 0.00 0.00 0.00 0.00 

0 4065.00 

7 Baner Gaothan to Balewadi Gaothan 0 179.23 0 0 0 179.23 0 970.27 

8 Balewadi Gaothan to Westerly 
Bypass 0 511.12 0 0 30.15 541.27 0 318.63 

9 Bajirao Road 727 227.37 35.37 0 0 262.74 0 626.36 

10 Sancheti Hospital to Govt. Poultry 
Farm 

536.65 236.50 218.72 0.00 13.51 468.73 0 555.12 

11 Govt. Poultry Farm to Harris Bridge 0 133.86 700.52 700.52 28.13 1563.02 0 1232.48 
12 Shivaji Road 226.37 527.42 50.97 0 5.20 583.59 0 616.64 
13 Nehru Road 422.85 427.08 485.31 1.35 5.50 919.24 0 2335.31 
14 Sanas Ground Surrounding Road 164.72 7.71 1.39 0 5.92 15.02 0 105.46 
15 Sanas statue to Dandekar Bridge 6.35 231.18 9.06 0 0 240.24 0 260.91 
16 Fergusson College Road 232.9 512.08 0 0 11.10 523.18 0 444.82 
17 Sancheti Hospital to Sangam Bridge 0 6.43 0 0.52   0 6.95 0 343.25 
18 Kamgar statue to shivaji statue 1.63 114.51 0.00 0 5.16 119.67 0 64.10 

19 

Pune station to M.G.road(via sadhu 
vaswani chowk Golibar junction to 
seven loves flyover, Shankar sheth 
junction to Nehru stadium) 

0 417.36 337.08 0 9.15 763.59 

0 1537.11 

20 Shivaji Nagar to Ganesh Khind road 0 55.60 0 0 0                 55.60 0 99.70 
21 Pune station to R.T.O.junction 0 91.54 9.00 2.40 81.03 183.97 0 707.13 
22 Pune station to Fitzgerald Bridge 0 212.27 0 0 0 212.27 0 621.93 
23 S.P.Collage to Peshve park 124.44 617.01 0 0 0 617.01 0 0.00 

24 

Gunjan Chowk, Vivekanand Chouk, 
Bibwewadi Junction, Santosh Hall on 
Sinhgad Road, Karve Road at 
Dashbuja to Paud Phata, Gulibar 
Chowk Hadapsar 

0 0.00 0.00 0.00 0.00 0.00 

0 2682.00 
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25 Proposed at Moledina Hall, Pune 
Station 132 184.00 0.00 0.00 0.00 184.00 0 0.00 

26 Strengthening of existing Pedestrians 
Paths ( Bottle Necks Of Link Roads) 0 0.00 0.00 0.00 0.00 0.00 0 85.00 

27 

New Pedestrian’s areas in 
commercial 20 nos. Viz: - Laxmi 
Road, Tulshi Baug, Shaniwar Wada 
to Vishram baug wada. 

0 0.00 0.00 47.26 6.79 54.05 

0 307.95 

28 Baner S.no 105 0 0.00 0.00 0.00 0.00 0.00 0 256.00 
29 Moledina Hall 0 359.38 0.00 0.00 0.00 359.38 0 33.62 
30 Revenue Colony 0 51.09 0 0.00 0.00 51.09 0 0.81 
31 Wadgaon Budurk 0 95.00 0 0.00 0.00 95.00 0 0.00 
32 Ram Wadi 0 17.10 0 0 0.00 17.10 0 12.90 
33 PMC Building 0 5.71 0 3.40 0.00 9.11 0 58.69 
34 Bopodi Naka 0 7.12 0 76.08 0.00 83.20 0 43.10 
35 Savarkar Bhavan 0 0.00 0.00 0.00 0.00 0.00 0 34.20 
36 Parvati 0 1.92 0.00 0.00 0.00 1.92 0 54.08 
37 Alka Talkies 0 7.21 0.00 0.00 0.00 7.21 0 54.69 
38 Kothrud PMT Depot 0 73.80 0 0.00 4.30 78.10 0 0.00 
39 J.M Road 0 3.85 0.00 0.00 0.00 3.85 0 38.25 
40 Area Traffic Control System 0 0.00 0.00 0.00 0.00 0.00 0 450.00 
41 Contingencies 144.13 63.04 0.00 0.00 193.51 256.55 0 981.42 
 Total 4554.58 12799.41 1986.08 1158.05 1427 17370.53 0 25843.44 

 
 
Utilization of funds as % of funds received from all sources for the projects as on date 31st March09 
 

 
201.97% 
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11. Any issues/ constraints in project implementation ( please state in brief bullet points) 

 
1. Land Acquisition upto DP width from private owners, Defense Authorities, Railways and Institutions (Social Welfare Department, 

Deccan College, Golf Club, Temples, etc.). 

2. Shortage of skilled labour during April-May 2008 in view of the unfortunate anti-North Indians drive in Maharashtra 

3. Need to rush up with finishing works on critical roads without appropriate sub-surface utility shifting / laying – these works required 
to be re-done post CYG from November 2008 onward 

4. Monsoons during June to August 2008 

5. Cutting of trees / Transplantation of trees after due permissions 

6. Shifting of utilities such as electric & telecom cables and associated infrastructure 

 
 
 
 
 

 
OSD (Tech Dir.)          Municipal Commissioner 
Project Management Cell           Pune Municipal Corporation  

Pune Municipal Corporation 
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1. Project title: Bus Rapid Transit (Phase-I) 
for Pune City  

 3. 
 

Project Bank A/c No: & 
Name & Address of 

Bank 

Account No.1307 Bank of 
Maharashtra, Bajirao Road Branch, 

Pune-30 
2. Project code: Pun 021  4. Original Project Cost ( 

in Rs. Lakhs) –as 
sanctioned 
Revised Project cost 
 

47615.50 
 
 

47662.20 

3. 
 

Implementing Agency: 
 

Pune Municipal 
Corporation 

 

                                  All amounts are in Rs.lakhs 

                          
 
6. Budget Allocation by ULB/ parastatal agency 
Allocation in ULB / parastatal agency budget for this projects in current 
financial year 

Rs. 3571.16    lakhs 

 
 
 

5. Capital Contributions to the projects and Inflows 7 

S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Actual amounts released in current financial year FY 08-09 Commitmen
t pending 

release from 
the source 

for 
FY 08-09 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

Up to end of last 
reporting 
Quarter in 
FY 08-09 

During the last quarter being 
reported Total to 

date in 
FY 08-09 JAN FEB MAR 

1 GoI 23807.75 50 % 11903.88 0 0 0 9.77 9.77 0 11894.10 

2 State 9523.10 20 % 4761.546 0 0 0 3.90 3.90 0 4757.65 

3 ULB 14284.65 30 % 7142.33 0 0 0 7.00 7.00 0 7135.32 

 Total 47615.50 100 % 23807.756 0 0 0 20.67 4139.24 0 23787.07 
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                                  All amounts are in lakhs 

 
7.  Project Implementation Monitoring 

List all tender packages proposed for 
the project   

Cost ( in Rs. Lakhs) 
 

Project Start 
 

Completion 

Sr. 
No. Brief Title of Tender Package Estimate Revised 

Sanctioned Awarded 
Tender 
Release 

date 

Tender 
Award 
date 

Scheduled 
date Actual completion date 

1 Yerwada to Deccan college 213.33 845.70 	������ ����	��
� 7.1.08 Dec’09 31.12.09 

2 Deccan collage to Bombay 
sappers 243.80 1069.20 ���
���� ����	��
� 7.1.08 Dec’09 31.12.09 

3 Bombay Sappers to 
Vishrantwadi 2527.57 4793.20 �������� ����	��
� 17.12.07 Dec’09 31.12.09 

4 
Nagar road-C.C.Road from 
Ramwadi to P.M.C. New 
Limit 

5328.57 10778.30 �������� 20.12.05 27.12.05 Dec’09 31.12.10 

5 Swargate to Laxmi Mandir 152.38 

5898.70 4938.00 �������	� 24.04.08 Dec’09 31.12.10 
6 

Laxmi Mandir to Dandekar 
Bridge 426.65 

7 Dandekar Bridge to Manik 
Baug 834.83 

8 Manikbaug to Dhayri Phata 396.18 

9 
Airport Road - Gunjan Talkies 
to Tata guard room 1463.32 3041.40 

1281.00 
 - 17.12.07 Dec’09 

Completed 
 

10 Mundhwa Bypass 1975.15 1975.15 1708.00 21.12.04 22.02.05 - 
Tender Cancelled. 

Retendering for balance 
work is in progress. 

11 Khandojibaba to Flyover 827.25 1602.60 �������� ����	��
� 7.1.08 Dec’09 31.03.10 
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12 
Karve Road – Paud phata 
Flyover to Karve Statue 
 

619.41 1395.40 �������� ����	��
� 17.12.07 Dec’09 31.12.09 

13 Karve Statue to Old Octroi 
Post 315.08 807.30 ������� 
� - Dec’09 28.02.10 

14 Old Jakat Naka to Warje 664.75 1154.30 �������� � 23.03.07 Dec’09 31.12.09 

15 Paud road-Paud phata to 
chandani chowk 1634.45 6000.40 �����		� ����	��
� 7.1.08 Dec’09 31.03.10 

16 Baner Road – University Road 
to Hotel Green Park 534.40 2624.20 �
����� ����	��
� 17.12.07 Dec’09 completed 

17 Vishrantwadi to Dhanori 1800.00 
 4907.80 �������� ����	��
� 10.1.08 Dec’09 31.05.10 

18 

Shivne to Mhatre Bridge & 
Sangamwadi to Kharadi 
(partly BR!21 Sangamwadi to 
Sadal baba road) 

11138.50  
 

3944.70 

���
��
�
 

�������	� 26.08.08 Dec’09 31.12.09 
 

19 Mhatre Bridge To 
Sangamwadi 14808.15 

20 Intelligent Transport System 325.00 325.00 - - - - - 

21 Contingencies 1386.86 1534.90 - - - - - 

22 Less SOR Diff (-)  5035.90 - - - - - 

Total 47615.63 47662.20 36992.61  
 
 
 

8. Project Implementation activities planned for the quarter Project implementation achievements during the quarter 
 ·  Land acquisition  ·  LA is under progress NOC of defense land obtained.  

9. Estimated time for completion of project as per DPR9 : month/ year       31.05.2008/30.09.08 
Estimated time for completion of project as on date : month/ year         Dec 2010 (30.06.2011-2012 BRT) 
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(All amounts are in Rs.lakhs) 
 

10  Monitoring Funds  Utilization for  the project 
  Actual amounts utilized in the project   

Sr. 
No. Brief Title of Tender 

Package 

Upto end 
of last 

reporting 
Quarter 
(March 
07-08) 

Upto end of last 
reporting 

Quarter in 
FY 08-09 

During the last quarter being reported  

Balance 
utilization 
forecast 
for FY  
08-09 

Balance 
utilization 
forecast for 

balance projects 
periods 

   Jan Feb Mar 
Total to 

date   

1 Yerwada to Deccan 
college 134.68 372.16 0 129.17 152.27 653.60 0 57.42 

2 Deccan collage to 
Bombay sappers 

0.00 286.28 140.89 1.80 204.92 633.89 0 435.31 

3 
Alandi Road - Bombay 
Sappers to   
Vishrantwadi 

1628.97 1094.10 140.89 260.69 360.99 1856.67 0 1307.56 

4 
Nagar road-C.C.Road 
from Ramwadi to 
P.M.C. New Limit 

2500.84 1515.84 785.65 13.88 0.00 2315.37 0 5905.09 

5 Swargate to Laxmi 
Mandir 

94.71 1293.73 428.79 321.08 703.67 2747.27 0 3056.72 
 

6 Laxmi Mandir to 
Dandekar Bridge 

7 Dandekar Bridge to 
Manik Baug 

8 Manikbaug to Dhayri 
Phata 
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9 
Airport Road -  Gunjan 
Talkies to Tata guard 
room 

382.63 1363.76 262.25 131.69 0 1757.70 0 901.07 

10 Mundhwa Bypass 0.00 0.00 0.00 0.00 0.00 0.00 0 1975.20 

11 Khandojibaba to 
Flyover 

181.58 0.00 0.00 0.00 0.00 0.00 0 1018.42 

12 Flyover to Karve Sataue 0.00 489.15 141.92 106.03 73.92 811.02 0 986.98 

13 Karve Statue to Old 
Octroi Post 0.00 146.62 28.44 0 0 175.06 0 632.24 

14 Old Jakat Naka to 
Warje 

192.87 235.31 0 0.00 190.95 426.26 0 535.17 

15 Paud road-Paud phata to 
chandani chowk 126.68 2205.31 0 123.79 629.36 2958.46 0 2915.26 

16 
Baner Road - University 
Road to  Hotel Green 
Park 

352.77 319.97 0 2.10 0 322.07 0 1949.36 

17 
Vishrantwadi to 
Dhanori 642.07 462.20 0.00 260.26 7.27 729.73 0 3536.00 

18 
Shivne to Mhatre 
Bridge & Sangamwadi 
to Kharadi 

0.00 1294.53 
621.11 0 1134.47 3050.11 

0 
0 

894.59 
 

19 Mhatre Bridge To 
Sangamwadi 

0.00 �����

20 Intelligent Transport 
System 0.00 0.00 0.00 0.00 0.00 0.00 0 325.00 

21 Contingencies 118.10 108.18 0.00 0 0.00 108.18 0 1308.62 
22 Less SOR Difference(-) 0.00 0.00 0.00 0.00 0.00 0.00 0 0.00 

Total  6355.90 11187.14 2549.94 1350.49 3457.82 18545.39 0 27740.01 
  

 Utilization of funds as % of funds received from all sources for the projects as on date 31st March09 104.74% 

 

 



  Pune Municipal Corporation       QPR Mar’09-Pune 

 59

 

 11. Any issues/ constraints in project implementation ( please state in brief bullet points) 
·  Land Acquisition upto DP width from private owners, Defense Authorities, Railways and Institutions (Social Welfare 

Department, Deccan College, Golf Club, Temples, etc.). 
·  Shortage of skilled labour during April-May 2008 in view of the unfortunate anti-North Indians drive in Maharashtra 
·  Need to rush up with finishing works on critical roads without appropriate sub-surface utility shifting / laying – these works 

required to be re-done post CYG from November 2008 onward 
·  Monsoons during June to August 2008 
·  Cutting of trees / Transplantation of trees after due permissions 
·  Shifting of utilities such as electric & telecom cables and associated infrastructure 

 
 
 
 
 
 
 

 
 

OSD (Tech Dir.)                                                                                                                              Municipal Commissioner 
Project Management Cell Pune                                                                                                                                        Pune Municipal Corporation 

JNNURM Pune Municipal Corporation,                                                                                                                         
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1. Project title: Subways On Westerly bypass at 

Baner Road 
 3. 

 
Project Bank A/c No: & 

Name & Address of Bank 
- 

2. Project code: Pun 032  4. Project Cost ( in Rs. 
Lakhs) –as sanctioned 
 

 
726.00 3. 

 
Implementing Agency: 
 

Pune Municipal Corporation  

                                  All amounts are in Rs.lakhs 

                          
 
 
 
 
 
 
 

5. Capital Contributions to the projects and Inflows 7 

S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Actual amounts released in current financial year FY 08-09 
Commitmen

t pending 
release from 
the source 

for 
FY 08-09 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

Up to end of last 
reporting 
Quarter in 
FY 08-09 

During the last quarter being 
reported Total to 

date in 
FY 08-09 JAN FEB MAR 

1 GoI 363.00 50 % 90.75 0 0 0 181.50 181.50 0 90.75 

2 State 145.20 20 % 36.30 0 0 0 72.60 72.60 0 36.30 

3 ULB 217.80 30 % 54.45 0 0 0 108.90 108.90 0 54.45 

 Total 726 100% 181.5 0 0 0 363.00 363.00 0 181.5 
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6. Budget Allocation by ULB/ parastatal agency 

Allocation in ULB / parastatal agency budget for this projects in current financial year Rs.217.80__ lakhs 
 
7.     
 

 
Project Implementation Monitoring-work orders of al l works are issued & the works are in progress. 

List all tender packages proposed for the 
project 

 
Cost ( in Rs. Lakhs) 

 
Project Start 

 
Completion 

Package 
No. 

Brief Title of Tender Package Estimate Awarded Tender 
Release date 

Tender Award 
date 

Scheduled date Actual completion 
date 

1  Baner Subway 726.00 790.00 - 25/03/08 28/9/08 Completed 

Total 726.00 790.00  

 
 
8. Project Implementation activities planned for the 

quarter 
Project implementation achievements during the quarter 

 ·   ·   
 ·   ·   

9. Estimated time for completion of project as per DPR9 : month/ year       Sept 2008 
Estimated time for completion of project as on date : month/ year         Sept 2008( Completed) 
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10. Monitoring Funds  Utilisation10 for  the project 

 
Tender Package No. 

 

Actual amounts utilized in the project  
Balance 

utilization 
forecast for  
   FY  08-09 

 
Balance 

utilization 
forecast for 

balance 
projects 
periods 

Upto end 
of last 

reporting 
Quarter 

08-09 

During the last quarter being 
reported 

 
Total to 
date in 
FY 08-

09 

Jan Feb Mar 

    

Baner Subway 

���� � 0 0 � � 

���� � 0 0 
Total 

����� 0 0 0 

����� 0 0 

 
Utilization of funds as % of funds received from all sources for the projects as on date 31st March09 

 
   100% 

 
11. Any issues/ constraints in project implementation ( please state in brief bullet points) 
·  …Land Acquisition of defense land  
 
 

 
 

 
OSD (Tech Dir.)                                                                                               Municipal Commissioner 
Project Management Cell Pune                                                                                                                                        Pune Municipal Corporation 

JNNURM 

 Pune Municipal Corporation,     
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1. Project title: Construction of Subways (4nos) 

on Nagar Road 
 3. 

 
Project Bank A/c No: & 

Name & Address of Bank 
- 

2. Project code: Pun 031  4. Project Cost ( in Rs. 
Lakhs) –as sanctioned 
 

661.00 
3. 
 

Implementing Agency: 
 

Pune Municipal Corporation  

All amounts are in Rs.lakhs 

                          
 
6. Budget Allocation by ULB/ parastatal agency 
Allocation in ULB / parastatal agency budget for this projects in current financial year Rs.198.30 lakhs 
 
 
 
 

5. Capital Contributions to the projects and Inflows 7 

S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Actual amounts released in current financial year FY 08-09 Commitmen
t pending 

release from 
the source 

for 
FY 08-09 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

Up to end of last 
reporting 
Quarter in 
FY 08-09 

During the last quarter being 
reported Total to 

date in 
FY 08-09 JAN FEB MAR 

1 GoI 330.50 50 % 82.63 0 0 0 0 0 0 247.87 

2 State 132.20 20 % 33.05 0 0 0 0 0 0 99.15 

3 ULB 198.30 30 % 49.58 0 0 0 0 0 0 148.72 

 Total 661.00 100 % 165.26 0 0 0 0 0 0 495.74 
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7.     
 

 
Project Implementation Monitoring- 

List all tender packages proposed for 
the project 

 
Cost ( in Rs. Lakhs) 

 
Project Start 

 
Completion 

Package 
No. 

Brief Title of Tender 
Package 

Estimate Awarded Tender 
Release date 

Tender 
Award date 

Scheduled date Actual 
completion date 

1  Subway & VUP at 
Ramwadi Octroi Naka at 
Nagar Road 

661.00 883.00 
�

�������	�
 

18.03.08 28.02.2009 
Work In 
Progress 

Total 661.00 883.00  

 
8. Project Implementation activities planned for the 

quarter 
Project implementation achievements during the quarter 

 ·   ·   
9. Estimated time for completion of project as per DPR9 : month/ year       February 2009 

Estimated time for completion of project as on date : month/ year          December 2010 
 
 
10. Monitoring Funds  Utilisation 10 for  the project 

 
Tender Package No. 

 

Actual amounts utilized in the project 
 

Balance 
utilization 

forecast for 
FY  08-09 

 
Balance 

utilization 
forecast for 

balance 
projects 
periods 

Upto end 
of last 

reporting 
Quarter 

11 

During the last quarter being 
reported  

Total to 
date 

Jan Feb Mar 

    
Subway & VUP at Ramwadi Octroi Naka at 

Nagar Road 
0 0 57.00 0 57.00 0 604.00 

Total 0 0 57.00 0 57.00 0 604.00 
 

Utilization of funds as % of funds received from all sources for the projects as on date 31st March09 
 

34.50% 
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11. Any issues/ constraints in project implementation ( please state in brief bullet points) 
1. Delay in excavation due to Common Wealth Youth Games -2008 held in October 2008. 

 
2. Road expansion in front of CPR Company. 
 
3. Hard rock encountered during excavation. 
 
4. Drainage Line shifting and old water supply line shifting. 
 
5. Land acquisition problem at Sangamwadi. 
 
6. Shifting Ramwadi Jakat Naka. 
 
 
 
 
 
 
 

 
OSD (Tech Dir.)                                                                                                               Municipal Commissioner 
Project Management Cell Pune                                                                                                            Pune Municipal Corporation 

JNNURM Pune Municipal Corporation,                        
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1. Project title: Sangamwadi Approach Road  3. 
 

Project Bank A/c No: & 
Name & Address of Bank 

- 

2. Project code: Pun 033  4. Project Cost ( in Rs. 
Lakhs) –as sanctioned 
 

782.00 
3. 
 

Implementing Agency: 
 

Pune Municipal Corporation  

                                  All amounts are in Rs.lakhs 

                          
 
6. Budget Allocation by ULB/ parastatal agency 
Allocation in ULB / parastatal agency budget for this projects in current financial year Rs.234.60 lakhs 
 
 
 
 
 
 
 
 

5. Capital Contributions to the projects and Inflows 7 

S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Actual amounts released in current financial year FY 08-09 
Commitmen

t pending 
release from 
the source 

for 
FY 08-09 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

Up to end of last 
reporting 
Quarter in 
FY 08-09 

During the last quarter being 
reported Total to 

date in 
FY 08-09 JAN FEB MAR 

1 GoI 391.00 50 % 97.75 0 0 0 195.50 195.50 0 97.75 

2 State 156.40 20 % 39.10 0 0 0 78.20 78.20 0 39.10 

3 ULB 234.60 30 % 58.65 0 0 0 117.30 117.30 0 58.65 

 Total 782.00 100 % 195.50 0 0 0 391.00 391.00 0 195.50 
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7. 

 
Project Implementation Monitoring- 

List all tender packages proposed for 
the project 

 
Cost ( in Rs. Lakhs) 

 
Project Start 

 
Completion 

Package 
No. 

Brief Title of Tender 
Package Estimate Awarded Tender 

Release date 
Tender 

Award date Scheduled date Actual 
completion date 

1 Sangamwadi Approach Road 782.00 950.58 
�

����	��
�
 

07.01.2008 30/11/08 31/12/09 

Total 782.00 950.58  

 
8. Project Implementation activities planned for the 

quarter 
Project implementation achievements during the quarter 

 ·   ·   
 ·   ·   

9. Estimated time for completion of project as per DPR9 : month/ year      November  2008 
Estimated time for completion of project as on date : month/ year          Dec 2009 

 
 
10. Monitoring Funds  Utilisation10 for  the project 

 
Tender Package No. 

 

Actual amounts utilized in the project  
Balance 

utilization 
forecast for  
   FY  08-09 

 
Balance 

utilization 
forecast for 

balance 
projects 
periods 

Upto end 
of last 

reporting 
Quarter 

11 

During the last quarter being 
reported 

 
Total to 

date  
Jan Feb Mar 

    
Sangamwadi Approach Road 435.35 0 0 0 0 0 347.00 
        
Total 435.35 0 0 0 0 0 347.00 

 
 

Utilization of funds as % of funds received from all sources for the projects as on date 31st March09 

 
74.23 % 
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11. Any issues/ constraints in project implementation ( please state in brief bullet points) 

 

1. Private Property Land acquisition problem for 100mt.  

2. Shifting of utilities such as electric & telecom cables and associated infrastructure 

 
 

 

 
OSD (Tech Dir.)                                                                                                               Municipal Commissioner 
Project Management Cell Pune                                                                                                            Pune Municipal Corporation 

JNNURM Pune Municipal Corporation,                        
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1. Project title: New Alandi Road( 3.90 km)  3. 
 

Project Bank A/c No: & 
Name & Address of Bank 

- 

2. Project code:   4. Project Cost ( in Rs. 
Lakhs) –as sanctioned 
 

3703.00 
3. 
 

Implementing Agency: 
 

Pune Municipal Corporation  

All amounts are in Rs.lakhs 

 
 
6. Budget Allocation by ULB/ parastatal agency 
Allocation in ULB / parastatal agency budget for this projects in current financial year Rs 385.49 lakhs 
 
 
‘ 
 
 
 

5. Capital Contributions to the projects and Inflows 7 

S. 
NO

. 
Source 

Commitment 
based on 
approved 

project cost 

% 
of total 

approved  
project cost 

Actual release 
up to end of 

last reporting 
quarter 

Actual amounts released in current financial year FY 08-09 
Commitmen

t pending 
release from 
the source 

for 
FY 08-09 

Commitment 
pending 

release from 
source for 
balance 
project 
periods 

Up to end of last 
reporting 
Quarter in 
FY 08-09 

During the last quarter being 
reported Total to 

date in 
FY 08-09 JAN FEB MAR 

1 GoI 
�	�����

�
50 % 0 0 0 0 462.88 462.88 0 1388.62 

2 State 

�����

�
20 % 0 0 0 0 185.15 185.15 0 555.45 

3 ULB 
������ �

�
30 % 0 0 0 0 277.73 277.73 0 833.17 

 Total 3703.00 100 % 0 0 0 0 925.76 925.76 0 2777.24 
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7. 
 

 
Project Implementation Monitoring- 

List all tender packages proposed for 
the project 

 
Cost ( in Rs. Lakhs) 

 
Project Start 

 
Completion 

Package 
No. 

Brief Title of Tender 
Package Estimate Awarded Tender 

Release date 
Tender 

Award date Scheduled date Actual 
completion date 

1 New Alandi Road 3703.00 
 

3736.07 
 

�
�������	�

 
28-05-2008 26.09.08 31.12.2010 

Total 3703.00 
 

3736.07 
 

 

 
8. Project Implementation activities planned for the 

quarter 
Project implementation achievements during the quarter 

 ·   ·   
 ·   ·   

9. Estimated time for completion of project as per DPR9 : month/ year      Sep 2008 
Estimated time for completion of project as on date : month/ year          Dec 2010 
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10. Monitoring Funds  Utilisation 10 for  the project 

 
Tender Package No. 

 

Actual amounts utilized in the project 
 

Balance 
utilization 

forecast for 
FY  08-09 

 
Balance 

utilization 
forecast for 

balance 
projects 
periods 

Upto end 
of last 

reporting 
Quarter  

07-08 

During the last quarter being 
reported 

 
Total to 
date for 
FY 08-

09 

Jan Feb Mar 

    
New Alandi Road 385.49 0 0 0 0 �� ���
����

        
Total 385.49 0 0 0 0 �� ���
����

 
 

Utilization of funds as % of funds received from all sources for the projects as on date 31st March09 

 
41.64 % 

 
11. Any issues/ constraints in project implementation ( please state in brief bullet points) 
·  Land Acquisition up to DP width from Defense Authorities. 
 
 

 

 
 
 

OSD (Tech Dir.)                                                                                                               Municipal Commissioner 
Project Management Cell Pune                                                                                                            Pune Municipal Corporation 

JNNURM Pune Municipal Corporation,                        

 


